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Proposal £ 2001- L - QBL& (Office Use Only)

PSP Cover Shest (Attach to the front of each proposal)
Proposal Title: RD 2035 Fish Screen Design and Environomenatl Review
Applicant Name: Reclamation District 2035

Contact Name: __Jim Staker
Maiting Address: 45332 County Road 25, Woodland CA 95776

Telephone: (530) 662-6200
Fax (530) 662-0562
Fmail: jstaker@yolo.com

. Amount of funding requested: $1,820,000 :
Some entities charge different costs dependent on the source of the funds. Ifit is different for state or federal
funds Hist below. o
State cost n/a Federal cost n/a

Cost share partners’f' _ X Yes No
Identify partners and amount contributed by each RD 2035 contributing $30,000 of in-kind services.

Indicate the Topic for which you are applying (check only one box).

Naiural Flow Regimes ‘Beyond the Riparian Carridor

Nennative Invasive Species Local Watershed Stewardship

Chennel Dynamics/Sediment Transport Environmental Educaton

Flocd Manegement Special Status Species Surveys and Studies
Shallow Water Tidal/ Marsh Habitat Fishery Moniforing, Assessment and Research
Contaminanis X Fish Screens

Dooog o
@numum

What county or counties is the project located in? __ Yolo County

What CALFED ecozone is the project locatedin? See attachedllst and indicate number. Be as specific as
possible 3.5 Sacramento River - Verona to Sacramento

Indicate the fype of applicant (check only one box):

o State agency | o Federzal agency

O - Public/Non-profit joint venture o Non-profit
XX Local government/district u Tribes _

O University : o Private party

2 Other:




Indicate the primary species which the proposal addresses (check all that apply):
2 San Joaquin and East-side Delta tributaries fall-run chincok saimon

X®Y Winter-run chinock salmon XXX Spring-run chinook salmoen
8% Late-fall run chinook salmon HX  Fall-run chinook salmon
O Delta smelt a Longfin smelt
XHEX Splittail wx  Stesthead trout
O  Green sturgeon B = Striped bass
O White Sturgeon EX  All chinook species
0 Waterfowl and Shorebirds B/x Al anadromous salmonids
@ Migratory birds ' o American shad
O  Other listed T/E species:

indicate the type of project (check only one box):
0O Research/M onitoring n Watershed Planning
O Pilot/Demo Project ‘ [ Education

XWX Full-scale Implementation

s this & nextohase of an engoing prdjeci‘? . Yes

X No
Have you received funding from CALFED before? Yes _ ¥ No-
If yes, list project tifte and CALFED number
Have you received funding from CVP!A before? Yes No_X - Received a grant offer, but grant

was declined, as described in this

Ifyes, list CVPIA program providing funding, project fife and CVPIA number (if applicable), PT°POS2L:

By mgmng below, the applicant declares the following:
The fruthfulness of all representations in their proposal;
« The individua! signing the form is enfitied to submit the application on behalf of the appiicant (if the applicant is an
entity or organization); and '
«  The person submiting the application has read and understood the conflict of inferest and confidentality
discussion in the PSP (Section 2.4) and waives any and all rights to privacy and confidentiality of the proposal on -
behaif of the applicant, i the exient as provided in the Section.

James Staker
Printed name of applicant

_ B

Signature of applicant




EXECUTIVE SUMMARY

Project Title: RD 2035 Sacramento River Pump Intake Positive Barrier Fish Screen - Design

and Environmental Review Amount Requested: 31,820,000
Primary Contact:  James Staker, General Manager Phone: 530-662-9080
Reclamation District 2035 Fax: 530-662-0562
45332 County Road 25 E-mail: jstaker@yolo.com

Woodland CA 95776

Participants and Collaborators:

West Yost & Associates, Inc. Montgomery Watson America, Inc.
1260 Lake Boulevard, Suite 240 777 Campus Commons Road, Suite 250
Davis, CA 95616 Sacramento, CA 95825

Attn: Jim Yost Attr; Neil Schild

Project Summary: The Reclamation District (RD) 2035 Sacramento River Pump Intake
Positive Barrier Fish Screen - Design and Environmental Review project includes the design and
environmental review for a full scale fish screen. This project directly supports the ERP Strategic
Goal 1 — At Risk Species and Goal 3 Harvestable Species. A grant of $1,820,000 is requested for
this project. The grant will be combined with $30,000 of in-kind services from the District for a
total budget of $1,850,000. This project is a next-phase project for CALFED Project 98-N01 (see
Appendix A for current project status).

RD 2035 pumps water from the Sacramento River through a 400 cubic feet per second pump
station for agricultural irrigation. Pumping is provided by four 36-inch, 300 hp vertical impeller
pumps located immediately upstream from the Vietnam Veterans Bridge over the Sacramento
River on Interstate Highway 5 (I-5), as shown on Figure 1. Currently the pump intakes are
unscreened, and have likely entrained juvenile Chinook salmon, steelhead trout and other fish.
The objective of this project is to prevent the entrainment of fish in the pumped diversion.

This proposal includes preparation of design drawings to 30, 90, and 100 percent design;
preparation of techmical specifications; environmental analysis as required by NEPA/CEQA;
acquisition of necessary construction permits and approvals.

In the adaptive management process as applied to the reduction of entrainment of fish, this
project is a full scale implementation of an efféctive restoration action (National Marine
Fisheries Service, Southwest Region “Fish Screening Criteria for Anadromous Salmonids,
January 1997. State of California Resources, Department of Fish and Game “Fish Screening
Criteria”, April 1997). The goal for this project is to preclude the entrainment of fish in RD
2035°s diversion from the Sacramento River. The conceptual model is that the fish screens with a
0.0689-inch opening will preclude the entrainment of fish, and that the water approach velocity
of 0.33 feet per second will preclude impingement of fish on the screens. Monitoring for this
project will include periodic netting of the pump station discharge to determine if the screens are
effective and underwater visual inspection of the screens to determine if fish are impinged on the
screens. If the screens are not precluding the entrainment and impingement of fish, the pump
station/screen facilities and opera‘uon will be reevaluated/modified to further try to protect the
fish.
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PROJECT DESCRIPTION

- BACKGROUND

Reclamation District (RD) 2035 was formed in 1919 to provide flood protection, drainage, and

Irrigation water to lands in Eastern Yolo County. The water supply consists of water lifted from

the Sacramento River and Cache Creek and groundwater. This water supply is used to irrigate

about 15,000 acres of crops including rice, corn, alfalfa, wheat, tomatoes, safflower, and other
annual crops.

The Sacramento River diversion is provided by four 36-inch, 300 hp vertical impeller pumps
located in a concrete pump house immediately upstream from the Vietnam Veterans Bridge over
the Sacramento River on I-5. Each pump has a maximum capacity of 110 cfs, for a total capacity
of over 400 cis. The diversion is allowed under appropriative water rights with a priority starting
in 1919, and a Bureau of Reclamation, Central Valley Project settlement contract. The normal

- season for irrigation water diversion is from April 1 through October 31, buirhas occasionally
extended through December. .

Water from the Sacramento River diversion is also used in the irrigation off-season for
groundwater recharge, which provides incidenial waterfow] benefit. At times this water can be
obtained from the Yolo Bypass, but is often diverted directly from the Sacramento River. This
water supplies food production and winter habitat for waterfowl.

In 1998 a proposal was submitted and approved by CALFED for a feasibility/predesign study to
identify a preferred fish screen facility for the pump intakes. This feasibility/predesign study is
currently underway, but not yet completed. In this feasibility study, seven fish screen alternatives
were evaluated at a screening level, inciuding:

Screen and access ramp around existing pump structure

Tee screens from existing pumping structure

Flat screens from existing pumping structure _ ‘
Tee screens, gravity drain through levee to pump structure
Flat screens, gravity drain through levee to pmﬁp structure
Flat screens around new pump structure in river

Flat vertical screens with underwater concrete sump in river

N R WN e

Options 1, 2, and 3 were eliminated based on conflicts between RD 2035’s pumping
requirements and construction timing requirements, and structural integrity of existing pumping
structure. Options 4, 5, 6, and 7 were refined and modified into four 0pt10ns for a detailed
evaluation, including:

A. In niver pump station with flat plate screens on both sides of structure and box girder
conduit bridge, water lifted over the levee (minimizes levee excavation)

B. In river pump station with flat plate screens on one side of structure and slab access
bridge, with water pumped through the levee

C. Land-side pump station with cylindrical tee screen intake and slab access bridge, with
water gravity draining through the levee
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D. Land-side pump station with cylindrical tee screen intake and graded crane access
ramp, with water gravity draining through the leves

Based on the detailed evaluation, it appears that Alternative A will be more expensive than the
other altemnatives, while Alternative D is likely not permittable due to the negative ecological
impacts. A preferred alternative is currently being developed which combines the best aspects
from Alternatives B and C. Schematic layouts of Altematives B and C and preliminary
construction cost estimates are presented in Appendix A. Final identification of a preferred
alternative is anticipated by the end of May 2000.

This next-phase proposal is for $1,820,000 to cover the design, specifications and environmental
evalnation of the preferred fish screen option. In the year 2001, a proposal will be submitted for
funding the construction of the fish screenfpump station. At that time a design level estimate of
construction costs will be known, but it is anticipated that the construction request will be in the
range of $11 to $13 million.

STATEMENT OF PROBLEM
Problem

The problem addressed by this project is the entrainment of juvenile migrating at-risk native fish
spec1es by an existing agricultural water diversion. Small juvenilé salmon are relatively weak

- swimmers and can be entrained by high flow intake pumps. The target species and life stage of
primary concem for this project is the Winter Run Chinook Salmon juvenile which was listed as
an endangered species in 1994

RD 2035 currently operates a 400 cfs intake pump station at approximately River Mile 70.8 on

“the Sacramento River. The unscreened intake has been in operation since 1920. The intake
pumps generally operate during the months of April through October and impact all runs of
Chinook Salmon including the Winter Run juveniles which migrate downstream during the
months of July through March.

Conceptual Model

It is widely accepted that screening a pump intake will prevent fish from being entrained by the
pump and killed. Fish screen design standards have been developed by the National Marine
Fisheries Service (NMFS 1997) and the California Department of Fish and Game (CDFG 1997).
One key component of these standards is that the maximum velocity of water approaching the
screens in a normal direction shall be less than 0.33 ft/sec. This low velocity assures that fish will
not be pinned against the outside of the screens during pumping.

Hypothesis Being Tested

This project will include abandonment of the existing unscreened intake and construction of a .
new intake pump station with fish screens designed per the current standards noted above. The
new screens will allow migrating Chinook Salmon, as well as other fish species, to pass by the
intake pumps without risk of enfrainment. The project therefore protects an at-risk native species
and meets Goal 1 in the ERP strategic goals as noted on Page 17 of the PSP. In addition, since
salmon is a harvestable species, the prOJect meets Goal 2 in the ERP strategic goals as noted on
Page 18 of the PSP.
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Adaptive Management

The adaptive management design will be incorporated into the project through a staged
approach. The first stage will be a flexible design which will have built-in design elements that
can be easily modified after construction to fine tune facility performance. These design
elements will include such items as adjustable louvers to equalize approach velocities across the
- fish screen face and an adjustable automated screen cleaning system.

The second stage of the adaptive approach will be the construction quality control phase. In this
stage the completed facility will be inspected by an agency approved inspector to verify that the
facility was constructed per plans and specifications. The inspector may check for items such as
gaps around the fish screens, proper performance of screen cleaning equipment, and integrity of
screen material.

The third stage of the adaptive approach will be hydraulic testing of the facility. This stage will
involve measurement of approach velocities across the face of the fish screens. The operational
settings of the equipment will be adjusted, retested, and readjusted as needed.to verify that the
proper hydraulic conditions are obtained.

The fourth stage of the adaptlve approach will be biological testing. During this stage testing will
be performed to verify that the fish screens are indeed preventing entrainment of fish. Biological
evaluation methods will be developed in concert with governing agencies during the design
phase of the project. This will allow evaluation facilities to be built into the design. Testing in
this phase could include inspection by divers to verify that no fish are being impinged on the
screen or entrained within the intake and could include periodic netting at the intake’s outlet to
verify that no fish have been entrained. Based on the results of initial testing, the operational
settings of the intake’s equipment would be modified as necessary and reevaluated.

Educational Objectives

This project does not have education as a primary focus and so education gains for the project
will be limited to verification of the effectiveness of current fish screening criteria. -

PROPOSED SCOPE OF WORK

The scope of work is described in the following work tasks. The deliverables for each task are
1dentified below. :

Task 1. Detailed Surveymg——Perform detailed above ground and underwater surveying of the
site as needed for the selected alternative. For the fea51b111ty study, existing U.S. Army Corp of
Engineers topographic mapping above and below the river water level was used, supplemented
by limited field surveys to verify elevations of critical structures. For this design effort,

additional detailed underwater surveying will be undertaken to verify the tiver bottom and levee
bank topography.

Task 2. Detailed Geotechnical Evaluation—Obtain above ground and underwater geotechnical

data required to design the structure, including electronic cone penetratlon test, six borings, and
laboratory testing of soil samples.
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Task 3. 30 Percent Design—Complete the design of the facilities to a 30 percent level. The
design drawings will include general civil, structurai, mechanical, and electrical plans. The
30 percent plans will receive an in-house Quality Assurance/Quality Control (QA/QC) review,
which will include a value engineering evaluation. Presentation to and review by the CALFED
and the AFRP Technical Committee will be sought.

Task 4. 90 Percent Design—Continue the design of the positive barrier fish screen to a
90 percent level, including addressing comments received on the 30 percent drawings and
implementing nutigation measures as necessary based on the environmental review. A QA/QC
review will be provided. Presentation to and review by CALFED and the AFRP Technical
Committee will be sought.

Task 5. Technical Specifications—Prepare technical specifications for construction. The
request for bids will not actually be prepared or advertised until construction funding is secured.
A QA/QC review will be provided. Review by CALFED, QA/QC, and the AFRP Techmcal
Committee will be sought at this point.

Task 6. Final Design and Specifications—100 percent design plans and final technical
specifications will be prepared incorporating comments and questions from the reviewers. Final
plans and specifications will be provided to CALFED and AFRP Technical Committee, and
presentation to and review by the AFRP Technical Committee will be sought.

Task 7. Environmental Review—The environmental work will consist of applying for and
obtaining the environmental clearances required for implementation of the fish screen project.
Environmental documentation will be prepared. If the project is to receive federal funding, an
Environmental Assessment (EA) will be prepared for the federal lead. If the project is to receive
state funding, an Initial Study (IS) will be prepared for the state lead. If necessary both an EA and an
IS will be prepared. Presentation to and review by the AFRP Technical Committee will be sought.

Task 8. Permifting—In addition to the environmental documentatxon the penmts and
authorizations identified in Table 1 below will be secured for the project.

Task 9. Project Management—The project will be actively managed to ensure the budget and
schedule requirements are achieved. RD 2035 will take the lead on this task by ensuring the
work tasks, deliverables, and progress reports are corupleted on schedule and on budget.
Contracting and subcontracting of the above work tasks will also be completed under this task.

Table 1. Required Permits and Authorizations

Agency/Permit Applicability Requirements for Applcation
.S, Army Corps of Engineers | Required when workingin | » Site Plan and Section Drawings
Section 404 Nationwide and natural streams and rivers + Location Map
Section 10 Individual Permits « CVRWQCB Sect. 401 Water Quality

Certification (may be done concurently)

« CCE Application 4345

‘ ‘ « Environmental Documentation
Central Valley Regional Water | Required when working in | « CEQA Certification
Quality Control Board Section | natural stream and rivers if | « Application Form and Fee
401 Water Quality the construction area is less | » Section 1600 Stream Alteration Agreement
Certification than 5 acres or note contact with CDFG

. « Copy of COE Application 4345
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Agency/Permit Applicability Requirements for Application

Central Valley Regional Water | Required if construction o NPDES Application and Fee
Quality Control Board NPDES | area is greater than 5 acres
Discharge Permit

California Departrment of Fisk | Required when natural « Environmental Documentation
and Game Section 1600 strearnbed is'to be altered by | « Application Form. and Fee
Streamn Alteration Permit construction » Project Location Map
» Site Plan
California State Reclamation | Required when construction | » Permit Application Form
Board Encroachiment Permit alters levees ‘ e Completed Questionmnaire
+ 4 copies of the Site Plan, Section Drawings,
and Location Map

« 2 Photos of the Project Site

» Environmental Documentation

State Historic Preservation Required for construction « Archaeological Inventory Survey and Report
Officer and National Historic
Preservation Section 106

Coordination
California Endangered Species | Required for construction: » State lead agency designa:’fed
Act (CESA) Consultation + | « Threatened and endangered biological review
Endangered Species Act " Required for construction | « Federal lead agency designated
(ESA) Compliance « Site Visit
« Threatened and endangered biological review
Project Location

The Sacramento River water diversion for RD 2035 is located in Yolo County just north of the
1-5 bridge over the Sacramento River at 38° 40’ 30°’ north latitude and 121° 37" 40” west
longitude (Section 27, Township T10N, Range R3E on USGS 7.5 minute Quadrangle Gray’s
Bend, California), as shown on Figure 1. The RD 2035 service area is located along the right
(west) bank of the Sacramento River southeast of Woodland in Yolo County, and includes land
in and west of the Yolo Bypass (See Figure 1). Schiematic layouts of two options for the new
pump station and fish screens at this site are shown in Appendix: A.

A photograph of the existing pump station is shown in Figure 2. The new pump station intake
will be located along the right bank of the Sacramento River (shown in Figure 3) just north of the
I-5 Bridge. The new pump station will discharge through the existing levee in the foreground of
Figure 4. The house in Figure 4 is the current pump station caretaker’s residence.

Figure 2. Existing RD 2035 Pump Station

May 12, 2000 PD-5 WYA 018\calfedapp



Figure 3. Right Bank of the Sacramento River at the Location of the
Proposed New Pump Station and Fish Screens. '

Figure 4. Site of Proposed New Pump Station Crossing of the Levee (in Foreground)

May 12, 20600 PD-6 WYA 018\calfedapp



Approach

The design of this facility will be approached using industry standard design techniques,
including independent QA/QC review. The project approach/design criteria incorporate fish
screen design standards which have been developed by the National Marine Fisheries Service
(NMEFS 1997) and the California Department of Fish and Game (CDFG 1997) and are as

follows:
1. Fisheries:
a. Project design will be based on protection of juvenile anadromous fish present in the
Sacramento River at the point of diversion.
b. The target species and life stage of concern is winter run Chinook salmon fry.
Sacramento splittail are present in the area of the RD 2035 intake and this fish is a
candidate for listing as threatened or endangered. No screening criteria for splittail
currently exist. Preliminary swimming data collected recently by researchers at the
University of California at Davis indicate that splittail swimming speeds-are comparable to
salmonid fry. Therefore, screens designed for salmonid fry criteria should protect splittail.
d. The screens will be designed to meet criteria from the 10 to 90 percentile exceedence
flows in the river.
e.

Facilities will be designed to be protected from the 100-year flood elevation ( 39.0 feet).

2. Project Flows:

a. Current RD 2035 peak water demands are approximately 400 cfs. .
b. Project will be designed to enable the RD 2035 to pump at a peak rate of 400 cfs during

the months of April through October, which will replace their ex1st1ncr unscreened pump
station capacity.

3. Fish Screen Types:

a.
b.

Only positive fish barriers have been considered.

Behavioral barriers such as louvers, acoustics, light, air and electrical barriers have not
been considered.

Stainless steel wedge-wire type screen material will be used for flat or cylindrical fish
screens. Automatic screen cleaning will be provided.

4. Fish Screen Sizing Criteria:

a.

b.

e.

River water approach velocity, normal to the screen face (Va) shall be 0.33 fps maximum.
Velocity is based on the gross screen area less the area of major structural supports.

River sweeping velocities (Vs) parailel to the screen face must be at least twice the
approach velocity.

Screen opening stot will be 1.75 mm wide.
Screen panels will have at least 27% open area.
Submerged screens will be located a minimum of three feet below mean low water level.

Monitoring and Assessment Plans

‘As noted previously, the fourth stage of the project’s adaptive management approach will be
biological testing. Biological evaluation methods will be developed in concert with governing
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agencies during the design phase of the project. This will allow evaluation facilities to be built into
the design. Testing in this phase could include inspection by divers to verify that no fish are being
impinged on the screen or entrained within the intake and could include periodic netting at the pump
station’s outlet to verify that no fish have been entrained. Based on the results of initial testing, the
operational settings of the intake’s equipment would be modified as necessary and reevaluated.

Data Handling and Storage

During the design process, all data, including paper and electronic copies of design drawings and
specifications, will be stored at the consulting engineers offices. Electronic files will be backed
up daily, with the back up tapes stored both on site and off site.

Work Schedule and Products

The proposed work schedule and work products are presented in Table 2. The schedule for
completion of each work task is provided in terms of months after the proposal is funded and a
contract signed. All tasks are essential, and none should be elirninated. The environmental
review must occur early in the design process so that potential impacts can be identified, and the
design can be refined to mitigate the impacts. The permitting must be completed before
construction can begin, and it is antzczpated that the project will move quickly from completion
of design to construction.

Table 2. Design Project Schedule and Deliverables

Schedule
(Begin — Complete),
months after signing
Work Task CALFED Coniract Deliverables
Task 1. Detailed Surveying 1-2 Topographic maps of atea
Task 2. Detailed Geotechnical Eval. 1-2 Complete geotechnical report
Task 3. 30 Percent Design 2-4 30% plans
' Presentation to AFRP Technical Committee
Task 4. 90 Percent Design 6-9 "90% plans ‘
Presentation to AFRP Technical Committee
Task 5. Technical Specifications 6-9 Technical specifications
Presentation to AFRP Technical Committee
Task 6. Final Design and Specs. 9-12 100% plans and specifications
‘Task 7. Environmental Review 0—6 EA and/or IS
' ‘ Presentation to AFRP Technical Committee
Task 8. Permitting 3-12 Required permits and authorizations
Task 9. Project Management 1-12 Presentation to CALFED/AFRP Tech. Comm.
: : Quarterly programmatic/fiscal progress reports
Subcontract with WYA
Subcontract with MontWats
Feasibility

Several design alternatives have been examined during the feasibility phase of this project. The
alternatives were developed based on RD 2035’s operational requirements, current published
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criteria for fish passage facilities established by the National Marine Fisheries Service (NMFS
1997) and the Califormia Department of Fish and Game (CDFG 1997), American National
Standards for Pump Intake Design (Hyd. Inst. 1998), current industry practice, and experience at
similar faciiities.

Two basic categories of altematives were developed: (1) flat screened intake with brush cleaning
system and in-river pump station, and (2) cylindrical tee screen intake with air burst cleaning
system and land-side pump station. Examples of existing projects which contain elements similar
to the flat screened alternatives developed, include the RD 108 fish screened intake on the
Sacramento River in Grimes, and the Glenn-Colusa Irrigation District fish screened intake (under
construction) located between River Mile 205 and 206 on the Sacramento River near Corning,.
Examples of existing projects which contain elements similar to the cylindrical tee screen
alternatives considered include the M&T/Parrott intake on the Sacramento River in Chico, and
the Maxwell Trrigation District intake on the Sacramento River near Princeton.

It is expected that project construction can be completed within one year. It is assumed that the
construction contract would be awarded in December, the submittal process would begin m
January, and actual construction would proceed from approximately April through November. A
temporary coffer dam will be constructed in order to complete the in-river work. The timing of
in-river work will be coordinated with the appropriate governmental agencies.

Each of the permits listed in Table 1 above wiil be required, with the exception of the NPDES
Discharge Permit (construction area will be less than 5 acres). Based on the nature and goals of
this project and experience with previous projects, no difficulty is expected in obtaining the
required permits

The new pump station and fish screen will be constructed on land owned by the Conaway
Conservancy Group. The Conaway Conservancy Group has granted free access to this land for
surveying, geotechnical evaluation, environmental evaluation, construction, and operation. A
copy of the letters requesting access and granting access are provided in Appendix B.

May 12, 2000 PD-9 : WYA 018\calfedapp



APPLICABILITY TO CALFED ERP GOALS &
IMPLEMENTATION PLAN AND CVPIA PRIORITIES

ERP GOALS AND CVPIA PRIORITIES

This project will include abandonment of an existing unscreened intake and construction of a
new pump station with fish screens designed per the current National Marine Fisheries Service
(NMEFS 1997) and the California Department of Fish and Game (CDFG 1997) standards. Project
design will be based on protection of juvenile anadromous fish present in the Sacramento River
at the point of diversion. The target species and life stage of concern is Winter Run Chinook
Salmon fry. - ‘

The new screens will allow migrating salmon, as well as other fish species, to pass by the intake
pumps without risk of entrainment and without risk of impingement on the fish screens. The
project therefore protects an at-risk native species and meets Goal 1 in the ERP* strategic goals as
noted on Page 17 of the PSP. In addition, since salmon is a harvestable species, the project meets
Goal 3 in the ERP strategic goals as noted on Page 18 of the PSP.

This project should rank high for a number of the CVPIA ranking considerations outlined in
Table 1 of Page 6, Attachment G of the PSP. With regard to biological resource considerations,
the project will address a major limiting factor (unscreened intake), will benefit special status
species including all Chinook salmon (especially the endangered Winter Run), will: benefit
multiple species including salmon, steelhead, and Sacramento Splittail, will have both long-term
(50-year life) and immediate (no entrainment) benefits, is proven effective (CDFG and NMFS
screening criteria), and is adaptable. With regard to implementation considerations, the project
funding réquested is a continuation of the previously funded feasibility study (see Appendix A),
uses proven positive barrier fish screen technology, can move directly into construction after the
1-year design period 1s complete, has no legal, regulatory or techmical obstacles, and is
compatible with other fish screen projects currently in place or planned for the Sacramento
River. With regard to economic considerations, the estimated construction budget is consistent
with other Sacramento River fish screen facilities on a dollars per cfs basis (roughly $30,000 per
cfs), and will increase energy efficiency by replacing existing inefficient 1920 vintage pumps
with new efficient vertical mixed-flow pumps.

RELATIONSHIP TO OTHER ECOSYSTEM RESTORATION PROJECTS

Several fish screeming projects have been undertaken in recent years in an effort to improve the
survival rate of migrating salmon and other native fish species in the Sacramento River. The
screening of every additional unscreened intake eliminates a potential source of premature
mortality for the migrating fish. It is expected that the sereening of RD 2035°s 400 cfs diversion
will act in concert with other recent fish screen projects on the Sacramento River including the
Glenn-Colusa Irrigation District intake (under construction) located between River Mile 205 and
206 near Corning, the M&T/Parrott intake in Chico, the Maxwell Irrigation District intake near
Princeton, the RD 108 intake near Grimes, and the Sacramento River Water Treatment Plant
Intake (in design) in Sacramento. The combined effects of these fish screening projects will be to
increase the fish survival rates and aid in overall ecosystem restoration.
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REQUEST FOR NEXT PHASE FUNDING AND PREVIOUS CALFED/CVPIA FUNDING

This proposal is a request for next phase funding of an existing CALFED project. The existing
CALFED Project is “RD 2035 Fish Screen Feasibility Study,” and the contract number is 98-NO1.
Additional information about this project and it current status are presented in Appendix A. An
application for CVPIA funding was made to U.S. Department of the Interior, Bureau of
Reclamation for the feasibility study. A CVPIA grant was offered (offer letter dated June 29,
1999), but because the study had been previously funded by CALFED, the CVPIA grant was
declined.

SYSTEM-WIDE ECOSYSTEM BENEFITS

System-wide ecosystem benefits will be gained from this project via the increase in population of

‘endangered and threatened native fish species. Water diversions along the Sacramento River
have historically created numerous obstacles for migrating salmon and steelhead trout, primarily
entraimment of juvenile salmon. Although unscreened diversions have beem harmful to all
Chinook salmon and steelhead trout in the Sacramento River, they have been particularly
detrimental to the winter-run Chinook salmon, listed as both a federal and state endangered
species in Califormia.

The downstream migration season for juvenile Chinook salmon depends on weather and water
temperatures. Some of the migration periods coincide with the normal season for irrigation water
diversion at RD 2035. A summary of the normal upstream and downstream migration seasons of
Chinook salmon in the Sacramento River is given in Table 3. The diversions period for RD 2035
is usually April 1 through October 31, and consequently overlaps many of the adult and juvenile
salmon migration seasons. The new screened facility will prevent fish entrainment and therefore
increase species’ reproductive population. Reestablishment of more natural levels of native fish
species will have a ripple effect on populations of both their predators and their food source and
is a critical step in restoring the natural balance of the ecosystem.

Table 3. Migration Seasons of Chinook Salmon, Sacramento River

Species Upstream Migration of Adnits Downstream Migraﬁon of Juveniles
Winter-Run Chinook Salmon January — April July — March
Spring-Run Chinook Salmon April — August November — Febmary
Fall Run Chincok Salmon July — December . January — July
Late Fall Run Chinook Salmon October — January ) _ April — June

This project will directly help achieve the water diversion vision (Volume 1, page 39 of the

February 1999 Ecosystem Restoration Program Plan, ERP) It will also help achieve the visions
for 6 out of 10 of the Priority Group 1 fish species (ERP, Volume 1, pages 32-33), including

Chinook Salmon, Winter Run Chinook Salmon, Spring Run Chinook Salmon and Splittail, Late

Fall Run Chinook Salmon, Fall Run Chinook Salmon, and steelhead trout. This project will also

help achieve the water diversions strategic objective (ERP, Volume 1, Page 428) by leading to

the construction of a positive barrier fish screen around a 400 cfs pump station intake. It will also

help achieve the Chinook Salmon objectives on Pages 220 through 223 of Volume 1 of the ERP.
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QUALIFICATIONS

The qualifications of the team members are described below, including:

Facility Owner/Operator: RD 2035
Design Team: , West Yost & Associates and Montgomery Watson
Environmental Review: Environmental Science Associates

RD 2035. RD 2035 is managed by Mr. James Staker, General Manager. Mr. Staker is
responsible for overall management of diversions and irrigation practices. He has managed the
district for over 5 years and has a Bachelor of Science degree in Accounting and a Master of
Science degree in Finance and Marketing. .

Muhammad Anwar is RD 2035°s watermaster, who is responsible for regulating the quantity of
flow used by the district, and for regulating use of the water. He has worked as the district
watermaster for over 10 years and manages 5 surface water pump stations,*20 ground-water
- wells, and hundreds of miles of irrigation/drainage channel.

Mike Hall is the waterfowl and wildlife manager within RD 2035. He has helped pioneer the
practice of wildlife-friendly farming through studies performed with the California Waterfowl
Association, Fish and Game, and University of California at Davis. Some of his past work
includes safe nesting studies, flushing bars, nest surveying, winter waterfowl surveying, wood
duck nesting projects, brood pond programs, study of invertebrates with winter flooding and
providing wildlife corridors along ditches and field edges.

West Yost & Associates. WYA has provided engineering consulting services to RD-2035 for
over 10 years including modifications to pumping stations, pipeline/canal rehabilitation, and well
design/construction. In addition, WYA has completed the pump station design projects listed
below.

1. Sacramento Sump 151 Storm Water Pump Station Improvements: The project included
the addition of two 300 hp pumps and two catenary trash racks to an existing pump station,
replacement of one existing pump, construction of a 10” by 107 precast culvert beneath existing
railroad tracks, structural modifications to the pump station structure; electrical control, system
modifications — including a 750 kW standby generator with load bank and PLC control system;
the construction of a concrete pump wetwell, shotcreted channel lining, a stop log structure and a
42” HDPE pump discharge pipeline installed over a levee into the American River.

2. El Dorado/Mosher Slough Pump Station Design: The project included four 150 hp pumps
‘enclosed in a new pump/electrical building above a 30 foot deep with manually cleaned bar
screens, and a new outfall structure and channel improvements in Mosher Slough. In addition, a
500 kW standby generator was provided as well as a load bank for exercising the unit. Site
layout and noise considerations were a critical part of the design as the pump station was located
within an existing City park. WYA also coordinated with local, state, and federal permitting
agencies to facilitate construction within and adjacent to the existing slough.

Montgomery Watson. MW is an international environmental engineering firm with over
4,000 employees in more than 30 countries. MW has substantial experience with fish screen
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projects throughout Northern California and the Pacific Northwest. Key individuals who will be
involved with the design and quality control of this project are as follow.

Clint W. Smith is a supervising engineer with extensive experience in civil, environmental, and
water resource engineering. He has a B.S. in Civil Engineering from Washington State
University and is a Professional Civil Engineer in Washington, Oregon, and Idaho. He has
served as the project engineer on several major water resources projects including the Banta—
Carbona Fish Screen Project on the San Joaquin River; Ducks Unlimited/M&T Chico Ranch
Pump Station and Fish Screen Project; Walterville Fish Screen Facility; ‘White River Fish Screen
Project; and Naches Fish Screen Facilities. Mr. Smith has also served as project manager for the
final design and construction of new fish screens at a hydropower diversion dam on the South
Fork of the Rogue River, Oregon and for the design of a saltwater intake and fish screen in San
Francisco Bay.

Dennis E. Dorratéague is a principal engineer and the water resources director in Montgomery
Watson’s Northwest Region. He earned his M.S. in Civil Engineering at Colorado State -
University and a B.S. from University of Notre Dame. He is a Professional Civil Engineer in
‘Washington, Oregon, Alaska, and California. He has served as technical manager for the Banta-
Carbona Irrigation District Fish Screen Feasibility Study and for the preliminary and final design
for a fish screen, ladder, and tailrace barrier in Western Oregon. He also was project manager for
parts of the Surface Bypass Spﬂlway Project; the hydraulic modeling, preliminary and final
designs, and construction services of a fish screen on the White River in Western Washington;
the preliminary and final design of a fish screen facility for Pacific Power and Light Company,
and the Salmon Falls Fish Passage Project.

Neil W. Schild is a principal engineer with 39 years of experience in operation and maintenance
of dams and water supply reservoirs and power generation projects. He eamed a B.S. in
Agricultural Bngineering from Kansas State University and is a Professional Agricultural
Engineer in California. His background includes design and comstruction of fish protection
facilities, application of environmental ‘regulations, management of water and land resources,
water resource pla:nmng, project management, and administration of personnel. He was project
manager for M&T Chico Ranch Fish Screen Facility, Gorrill Land Company Fish Screen and
Ladders Project, and Banta-Carbona Irrigation District Feasibility Study.

Environmental Science Associates. Dr. Phillip Rieger will be the project manager for the
environmental review/analysis of the fish screen project. Dr Rieger has a Ph.D. in Fisheries
Biology from Iowa State University, a M.S. in Aquatic Ecology and a B.S. in Biology and
Geography. Dr. Rieger has broad experience in environmental and fisheries studies. With the
Corps of Engineers, he managed and participated in environmental review of various water
resource projects including dredging and dredged material disposal, flood control, reservoir
development, and fisheries restoration projects. He managed the Los Angeles District Regulatory
Functions Branch South Coast Section where he prepared over a hundred environmental
assessments for water resources projects. Dr. Rieger has, in recent years, designed, managed, and
part1c1pated in fish protection studies including several fish screening projects at hydroelectric
dams in the Midwest; fish screens for anadromous fish protection on the American River, the
Russian River, and Cross Canal adjacent to the Sacramento River.
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COST

BUDGET AND COST SHARING

This next-phase proposal is for $1,820,000 to cover the design, specifications and environmental
evaluation of the preferred fish screen option. The budget is presented by work tasks in Table 4.
RD 2035 will share in the cost for this project with in-kind services of $30,000 to cover RD 2035
staff participation in the project.

It is requested that this project be funded with State funds which could be considered a
contribution toward a local cost share in a future federal funding application. If State funds are
not available, federal funds would be accepted.

In the year 2001, a proposal will be submitted for funding the comstruction of the fish
screen/pump station. At that time a design level estimate of construction costs will be known,
and it currently is anticipated that the construction request will be in the $11 million to $13
million range. ' -

May 12, 2000 Cost-1 WYA 018\caifedapp
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LOCAL INVOLVEMENT

Notification has been provided to the following agencies that RD 2035 is cwrrently studying
options for screening their Sacramento River pump station intake and intends to design and
construct a screened intake (See Appendix C for a copy of this letter):

e Yolo County Flood Control and Water Conservation District
o City of Woodland

o City of Davis

o City of West Sacramento

s  Yolo County

The AFRP Technical cornmittee was advised of the progress of this project at their March 12,
2000 meeting. :

The Conaway Conservancy Group has expressed strong support for the project. No response has
been received from any other agencies.

During the environmental review process, more information and an opportunity to comment on
the project will be provided to the above agencies, individuals, and adjoining landowners. Also,

m advanced of the environmental review, RD 2035 is taking questions on this pIOJect at (530)
662-6200.
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COMPLIANCE WITH STANDARD TERMS AND
CONDITIONS |

RD 2035 agrees to comply with all State of California and Federal standard terms and conditions
contained in Attachments D and E of the Ecosystem Restoration Projects and Proposals, 2001
Proposal Solicitation Package. The nondiscrimination compliance statement and application for
federal assistance are provided in Appendix F.

Subcontracts for West Yost & Associates, Montgomery Watson America Inc, Taber
Engineering, and Environmental Science Associates are included in Appendix D of this proposal.
The subcontracts are currently unsigned, but will be signed if this proposal is funded by
CALFED. ' B

The electrical design work will be performed by the design firm A TEEM Electrical
Engineering, Inc. . '
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THRESHOLD REQUIREMENT

Local Government Notification

Copies of this applicaﬁon have been sent to the Yolo County Planming Department and
Reclamation District 1600 (which maintains the levee at the project site). Copy of the cover
letters to these agencies are provided in Appendix C. Also provided in Appendix C is a copy of a
letter sent to several agencies and individuals who might be affected by the project, but do not
have jurisdiction over the land use of the project area.

Environmental Compliance and Land Use Checklist

The environmental and land use checklists are provided in Appendix E.

Compliance with Standard Terms and Conditi_on's :

The State Nondiscrimination Compliance Statement and the Federal Standard form 424 are
provided in Appendix F. - :

Private Property Access

The project site is owned by the Conaway Conservancy Group. Letiers requesting and granting
access to the site for design and construction of the project are provided in Appendix B.

May 12, 2000 ' Threshold-1 WYA 018\calfedapp
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APPENDIX A. SUMMARY OF STATUS OF CALFED
PROJECT 98-N01

In 1998 a proposal was submitted and approved by CALFED for a feasibility/predesign study to
identify an preferred fish screen facility for the pump intakes. This feasibility/predesign study is
currently underway, but not yet completed. In this feasibility study, seven fish screen alternatives
were evaluated at a screening level, including:

Screen and access ranip around existing pump structure
Tee screens from existing pumping structure
Flat screens from existing pumping structure
Tee screens, gravity drain through levee to pump structure
Flat screens, gravity drain through levee to pump structure
- Flat screens around new pump structure in river
Flat vertical screens with underwater concrete sump in river

N OO s W R

Options 1, 2, and 3 were eliminated based on conflicts between RD 2035°s pumping
requirements and construction timing requirements, and structural integrity of existing pumping
structure. Options 4, 5, 6, and 7 were refined and modified into four options for a detailed
evaluation, including:

A. In river pump station with flat plate screens on both sides of structure and box girder
conduit bridge, water lified over the levee (minimizes levee excavation)

B. In river pump station with flat plate screens on one side of structure and slab access
bridge, with water pumped through the levee

C. Land —side pump station with cylindrical tee screen intake and slab access bndge
with water gravity draining through the levee

D. Land-side pump station with cylindrical tee screen intake and graded crame access
ramp, with water gravity draining through the levee

A preferred alternative is currently being developed which combines the best aspects from
Alternatlves B and C

Schematic layouts of Alternatives B and C are presented at the end of tlus appendix, and

preliminary construction cost estimates are presented in Table A-1. Final identification of a
preferred alternative is anticipated by the end of May 2000.

May 12, 2000 A1 WYA 018\calfedapp



Table Al. Construction Cost Estimates for Alternatives B and C

Alternative B Altemative C
Estimated Cost, | Estimated Cost,
Item dollars dollars

Mobilization and Demobilization 390,000 390,000
General Civil Work 2,630,000 2,830,000
Intake Structure (Includes pump station for Alternative B) 4,330,000 2,500,000
Bridge 630,000 690,000
Pipe Manifold and Transmission Pipeline 440,000 380,000
QGate Structure 130,000 130,000

Outlet Structure (Includes pump station for Alternative C) 130,000 | 2,250,000
Electrical/Instrumentation 630,000 - 630,000
' Construction Subtotal 9,360,000 9,850,000
Overhead/Profit and Insurance/Bonds 1,400,000 1,480,000
Project Admimstration/Construction Management 940,000 980,000
Total 11,700,000 12,310,000

May 12, 2000 ' , A2
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APPENDIX B

Letters to/from Conaway Conservancy Group Granting Access to
Private Property



Reclamation District #2035
45332 County Road 25, Woodland CA 95776
(530) 662-9080

April 20, 2000

Ms. Regina Cherovsky
Project Manager

Conaway Conservancy Group
45332 County Road 25
Woodland, CA 95776

Dear Regina:

As you are aware, the district has been moving forward with a feasibility study for
screening its Sacramento River diversion structure. This study will be finished soon and
we anticipate moving forward with another apphcatlon to CALFED for design and
env1ronmental studies.

If successful, the screening of this facility will prevent the entrainment of juvenile
salmonid and other fish of special concern, thereby ensuring a reliable yet -
environmentally sound point of diversion. As we move this project forward, it will be
vital that we receive permission for ingress and egress from the Conaway Ranch since
much of the construction is likely to occur on lands owned by Conaway.

Your attention to this request is greatly appreciated.

- Very truly yours,

James D Staker

General Manager




«

Conaway Conservancy Group

May 1, 1999

F— .

Mr. James D. Staker, General Manager
Reclamation District #2035

45332 County Road 25

Woodland, CA 95776

Dear Jim:

We are pleased that the district is moving forward with the screening of its diversion
intake on the Sacramento River. As the major landowner in the district, we perceive that
the screening of the structure will provide a benefit to us and to our farm tenants. We
also recognize that we own the land on which the pump facility exists.

Consequently, we are interested in seeing that the district is able to accomplish its goal of
screening its intake structure and expect to accommuodate reasonable requests for ingress
and egress as well as construction and operations agreements as may be necessary. We
would also expect a reasonable opportunity to be able to review any plans and make any
suggestions we feel appropriate prior to construction of a screened facility.

Should you have any questions regarding our assurances to cooperate in this project,

Project Manager

45332 County Road 25

Woodland, California 95776

530.662.6200 office

530.662.0862 fax . printed on recycled paper
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Reciamation District #2035
45332 Counrty Road 25, Woodland CA 95776
(530) 662-3080 ’

May 11, 2000

Joha Bencomo

Planning Director

- Yolo County Planning Deparument -
252 W Beamer

Woodland, CA 95693

Dear Mr. Bencomo:

In 1998 Reclamation District 2035 received a grant from CALFED to evaluate the feasibility of
screening our Sacramento River pump station intake, located just north of the Interstate-35 bridge.
This feasibility/predesign study is curremtly underway. In this feasibility study, four ﬁsh
screen/pump station options were evaluated in detail, including: X

A. Intiver pump station with flat plate screens on both sides of structure and box girder
cond1ut bridge, water lifted over the levee (minimizes levee excavation)

B. Inriver pump station with flat plate screens on one side of strucutre 2nd slab access
bridge, with water pumped through the leves

C. Land —side pump station with cylindrical tee screen intake and siab access bridge,
with water gravity draining through the levee

D. Land-side pump station with cylindrical tee screen intake and graded crane access
ramp, with water gravity draining through the levee

A preferred alternative is currently being developed which combines fhe best aspects from
alternatives B and C.  Final identification of a preferred altemauve is anticipated by the end of

May, 2000.

The District has just prepared a proposal to CALFED for the next phase of this project,
specificaily for funding of the design and environmental review of the preffered alternative, One
of the requirments of the CALFED proposal process is that we notify the agencies with
jurisdiction over the land use of our project site. Conseguently, we are providing you this copy
of our CALFED proposal (a‘ctached)

Please feel free to cail me if you have any questicns or comments at 662-6200.

Jim Sta.ker
(General Manager

attachment



Reclamation District #2035
45332 Counry Road 25, Woodland CA 95776
(530) 662-9080

May 11, 2000

Kert Lang

General Manager
Reclamation District 1600
21348 QOld River Road

West Sacramento, CA 95691

Dear Mr. Lang:

In 1998 Reclamation District 2035 received a grant from CALFED to evaluate the feasibility of
screening our Sacramento River pump station intake, located just north of the Interstate-3 bridge.
This feasibility/predesign study is currently underway. In this feasibility s‘rudy, four fish
screen/pump station options were evaluated in detail, including: .

A. In river pump station with flat plate screens on both sides of siructure and box girder
condiut bridge, water lifted over the leves (minimizes levee excavation)

B. In river pump station with fiat plate screens on one side of strucutre and sla.b ACCESS
bridge, with water pumped through the levee

C. Land —side pump station with cylindrical tee screen intake and slab access bridge,
with water gravity draining through the levee :

D. Land-side pump station with cylindrical tee screen intake and g:caded crane access
rarnp, with water gravity draining through the levee

A preferred alternative is currently being developed which combines the best aspects from
alternatives B and C. Final identification of a preferred alternative is anticipated by the end of

May, 2000.

The District has just prepared a proposal to CALFED for the next phase of this project,
specifically for fimding of the design and environmental review of the preffered alternative. One
of the requirments of the CALFED proposal process is that we notify the agencies with
jurisdiction over the land use of our project site. Consequently, we are providing you two
copies of cur CALFED proposal (attached).

Please feel fr;'e to call me if vou have any guestions or comments at 662-6200.

Jim Staker
General Manager

attachment



Reclamation District #2035
45332 County Road 25, Woodland CA 95776
(530) 662-9080

May 12, 2000

Richard Kirkwood
City Manager

- City of Woodland
300 First Street
Woodland, CA 95695

Dear Rick:

Reclamation District #2035 is currently studying options to provide fish screens at our
Sacramento River pump station intake, located just upstream from the Vietnam Veterans
Memorial Bridge on Interstate 5. The ultimate goal of this project is to preclude the
entrainment of juvenile salmon and cother fish at the District’s diversion. We have
evaluated 7 options at an initial screening level of detail. We have eliminated those
options which would screen the existing facility for a number of reasons, including
conflicts between the District’s pumping requirernents and construction timing
requirements, and the uncertain structural integrity of the existing 90 year old pumping
structure. Therefore, we are reviewing those alternatives which would provide a new
structure and levee crossing and expect to identify a preferred option within several
weeks.

This current study was funded by a grant from CALFED in 1990. We are now preparing

a grant application to CALFED for environmental review of the preferred option and

subsequent design of the approved project. During the environmental review process, we

will provide you with more detailed information on the project, and will provide you an

opportumty to comment on the project. However, if you would like more information

prior to the environmental review, please don’t hesitate to call me at (530) 662-6200 or
on my cell phone at (530) 308-0680.

Very truly yours,

4&&$@EQ/\

James D. Staker
General Manager

Ce: See Attached



John Meyer

City Manager
City of Davis

23 Russel Blvd -
Davis, CA 95616

City Manager

City of West Sacramento
2101 Stone Blvd

West Sacramento, CA 95691

John Bencomo

Planning Director

Yolo County Planning Department
292 W. Beamer :

Woodland, CA 95695

James E. Eagan

General Manager

Yolo County Flood Control & Water Cosnervation District
34274 State Highway 16

Woodland, CA 95695



Reclamation District #2035
45332 County Road 23, Woodland CA 93776
(530) 662-9080

May 12, 2000

John Meyer

City Manager
City of Davis

23 Russel Blvd
Davis, CA 95616

Dear John:

Reclamation District #2035 is currently studying options to provide fish screens at our
Sacramento River pump station intake, located just upstream from the Vietnam Veterans
Memorial Bridge on Interstate 5. The ultimate goal of this project is to preclude the
entrainment of juvenile salmon and other fish at the District’s diversion. We have
evaluated 7 options at an initial screening level of detail. We have eliminated those -
options which would screen the existing facility for a number of reasons, inciuding
conflicts between the District’s pumping requirements and construction timing
requirements, and the uncertain structural integrity of the existing 90 year old pumping
structure. Therefore, we are reviewing those alternatives which would provide a new
structure and levee crossing and expect to identify a preferred option within several
weeks. ‘

This curent study was funded by a grant from CALFED in 1990. We are now preparing
a grant application to CALFED for environmental review of the preferred option and
subsequent design of the approved project. During the environmental review process, we
will provide you with more detailed information on the project, and will provide you an
opportunity to comment on the project. However, if you would like more information
prior to the environmental review, please don’t hesitate to call me at (530) 662-6200 or
on my cell phone at (530) 308-0680.

"Very truly yours,

A vae0
James D. Staker

(General Manager

Ce: See Attached'



Reclamation District #2035
45332 County Road 25, Woodland CA 95776
(530) 662-9080

May 12, 2000

City Manager

City of West Sacramento
2101 Stone Blvd

West Sacramento, CA 95691

Reclamation District #2035 is currently studying options to provide fish screens at our
Sacramento River pump Station intake, located just upstream from the Vietnam Veterans
Memorial Bridge on Iriterstate 5. The ultimate goal of this project is to preciude the
entrainment of juvenile salmon and other fish at the District’s diversion. We have
evaluated 7 options at an initial screening level of detail. We have eliminated those
options which would screen the existing facility for a number of reasons, including
conflicts between the District’s pumping requirements and construction timing
requirements, and the uncertain structural integrity of the existing 90 year old pumping
structure. Therefore, we are reviewing those alternatives which would provide a new
structiire and levee crossing and expect to identify a preferred option within several

weeks.

This current study was funded by a grant from CALFED in 1990. We are€ now preparing
a grant application to CALFED for environmental review of the preferred option and
subsequent design of the approved project. During the environmental review process, we
will provide you with more detailed information on the project, and will provide you an
opportunity to'comment on the project. However, if you would itke more information
prior to the environmental review, please don’t hesitate to cali me at (530) 662-6200 or
on my cell phone at (530) 308-0680. :

Very truly yours,

, {
_\__NesO
James D. Staker

General Manager

Cc: See Attached



Recizmation District #2035
45332 County Road 25, Woodland CA 95776
(530) 662-9080

May 12, 2000

John Bencomo

Planning Director

Yolo County Planning Depariment
292 W. Beamer

Woodland, CA 95695

Dear Mr. Bencomo:

Reclamation District #2035 is currently studying options to provide fish screens at our
Sacramento River pump station intake, located just upstream from the Vietnam Veterans
Memorial Bridge on Interstate 5. The ultimate goal of this project is to preclude the
entrainment of juvenile salmon and other fish at the District’s diversion. We have
evaluated 7 options at an initial screening level of detail. We have eliminated those -
options which would screen the existing facility for a number of reasons, including
conflicts between the District’s pumping requirements and construction timing ‘
requirements, and the uncertain structural integrity of the existing 90 year old pumping
structure. Therefore, we are reviewing those alternatives which would provide a new
structure and levee crossing and expect to identify a preferred option within several
weeks.

This current study was funded by a grant from CALFED in 1990. We are now preparing
a grant application to CALFED for environmental review of the preferred option and
subsequent design of the approved project. During the environmental review process, we
will provide you with more detailed information on the project, and will provide you an
opportunity to comment on the project. However, if you would like more information
prior to the environmental review, please don’t hesitate to call me at (530) 662-6200 or
on my cell phons at (530) 308-0680.

' Very truly yours,

VD0

James D. Staker
General Manager

Ce: See Attached



Reclamation District #2035
45332 County Road 25, Woodland CA 95776
(530) 662-9080

May 12, 2000

James E. Eagan

General Manager

Yolo County Flood Control & Water Cosnervation District
34274 State Highway 16

Woodland, CA 95695

Dear Jim:

Reclamation District #2035 is currently studying options to provide fish screens at our
Sacramento River pump station intake, located just upstream from the Vietnam Veterans
Memorial Bridge on Interstate 5. The ultimate goal of this project is to preclude the
entrainment of juvenile salmon and other fish at the District’s diversion. We have
evaluated 7 options at an initial screening levei of detail. We have eliminated those -
options which would screen the existing facility for a number of reasons, including
conflicts between the District’s pumping requirements and construction timing
requirements, and the uncertain structural integrity of the existing 90 year oid pumping
structure. Therefore, we are reviewing those alternatives which would provide a new
structure and levee crossing and expect to identify a preferred option within several
weeks. '

This current study was funded by a grant from CALFED in 1990. We are now preparing
a grant application to CALFED for environmental review of the preferred optiox and
subsequent design of the approved project. During the environmental review process, we
‘will provide you with more detailed information on the project, and will provide you an
opportunity to comment on the project. However, if you would like more information
prior to the environmental review, please don’t hesitate to call me at (530) 662-6200 or
on my cell phone at (530) 308-0680. -

~Very truly yours,

o N&gl)

James D. Staker
General Manager

Ce: See Attached



APPENDIX D

Subcontracts with West Yost & Associates, Montgomery Watson,
America Inc., Taber Engineering, and Environmental Science
Associates

These subcontracts are unsigned at this time,
but will be signed if this proposal is funded by CALFED.



Subcontract
(Task Order No. 19}

 Design Services for Fish Screens/Pump Station For
RD 2035 Sacramento River Pump Station Improvements

In accordance with the Task Order Agreement between Reclamation District 2035 (Client) and West
Yost & Associates, Inc, (Consultant), dated July 1, 1991, Consultant is authorized to complete the
work scope defined in this Task Order No. 19 (Subcontract) according to the schedule and budget
defined herein.

WORK SCOPE

The purpose of this Subcontract is:

~ To prepare design drawings to a 30, 50, and 100 percent level and technical specifications
suitable for bidding the construction of a Sacramento River Pump Station and Fish
Screen Facility.

e To prepare the environmental review of the project

o To obtain the necessary construction permits

The scope of work is described in the following work tasks. The deliverables for each task are
identified in Table 1 following the task descnptmns and will be provided to CALFED in both paper
and electronic formats.

Task 1. Detailed Surveying

Consultant shall perform detailed above ground and under water surveying of the site needed for the
selected alternative. For the feasibility study, existing U.S. Army Corp of Engineers topographic
mapping above and below the river water level shall be used, along with field surveys to verify
elevations of critical structures. For this design effort, additional detailed under water surveying will
be undertaken to verify the river bottomn and levee bank topography.

Task 2. Detailed Geotechnical Evaluation

Obtain above ground and underwater geotechnical data required to design the structure,
including electronic cone penetration test, six borings, and laboratory testing of soil samples.

Task 3. 30 Percent Design

~Consultant shall complete the design of the facilities to a 30 percent level. The design drawings

will include general civil, structural, mechanical, and electrical plans. The 30 percent plans will
receive an in-house Quality Assurance/Quality Control (QA/QC) review, which will include a
value engineering evaluation. Presentation to and' review by the CALFED and the AFRP
Technical Committee will be sought.

Task 4. 90 Percent Design

Consultant shall continue the design of the‘positive barrier fish screen to a 90 percent.level,
including addressing comments received on the 30 percent drawings and implementing
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‘mitigation measures as necessary based on the environmental review. A QA/QC review will be
provided. Presentation to and review by CALFED and the AFRP Technical Committee will be
sought.

Task 5. Technical Specifications

Consultant shall prepare technical specifications for construction. The request for bids will not
actually be prepared or advertised until construction funding is secured. A QA/QC review will be
provided. Review by CALFED, QA/QC, and the AFRP Technical Committes will be sought at
this point.

Task 6. Final Design and Specifications

One hundred percent (100%) design plans and final technical specifications will be prepared
Incorporating comments and questions from the reviewers. Final plans and speciﬁcations will be
provided to CALFED and AFRP Technical Committee, and presentation to and Teview by the
AFRP Technical Committee will be sought.

Task 7. Environmental Review

The environmental work will consist of applying for and obtaining the environmental clearances
required for implementation of the fish screen project. Environmental documentation will be
prepared. If the project is to receive federal funding, an Environmental Assessment (EA) will be
prepared for the federal lead. If the project is to receive state funding, an Initial Study (IS) will be
prepared for the state lead. If necessary both an EA and an IS will be prepared. Presentation to and
review by the CALFED and the AFRP Technical Committee will be sought.

Task 8. Permitting

In addition to the environmental documentation, the required permits and authorizations for
construction of the project will be secured.

Task 9. Project Management

The project will be actively managed to ensure the budget and schedule requirements are achieved.
Client will take thé lead on this task by ensuring the work tasks, deliverables, and progress reports
are completed on schedule and on budget. Contracting and subcontracting of the above work tasks
will also be completed under this task.

BUDGET

The budget for Consultant’s services is presented by work task in Table 1, and shall not exceed
$1,820,000.

Table 1. Project Budget

Work Task : Budget, dollars
Task 1. Detailed Surveying ‘ 20,000
Task 2. Detailed Geotechnical Evaluation 50,000
Task 3. 30 Percent Design o 500,000
Task 4. 90 Percent Design 500,000
May 11, 2000 ‘ 2 contracts/RD2035/t019
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Work Task Budget, dollars
Task 5. Technical Specifications . 260,000
Task 6. Final Design and Specifications 200,000
Task 7. Environmental Review 100,000
Task 8. Permitting 50,000
Task 9. Project Management 200,000
Total 1,820,000
COMPENSATION

Compensation shall be in accordance with the provisions of the Task Order Agreement between
Client and Consultant dated July 1, 1991 and the billing rate schedule contained in Exhibit A of that
Agreement updated to reflect the current billing rates.

The compensation limit for services performed by Consultant under this task order shall not exceed
$1,820,000. If additional funds are required to complete the services defined herein beyond this limit,
Consultant shall notify Client in writing prior to reaching the authorized limit, and will not proceed
with work in excess of the limit without the prior written approval of Client.

SCHEDULE

The proposed work schedule and work products are presented in Table 2. The schedule for
completion of each work task is provided in Table 2 in terms of months after the proposal is funded
and a contract signed.

Table 2. Design Project Schedule and Deliverables

Schedule
(Begin — Complete),
months after signing
Work Task CALFED Contract Deliverables
Task 1. Detailed Surveying 1-2 Topographic maps of area
Task 2. Detailed Geotechnical Eval. -2 Complete geotechnical report
Task 3. 30 Percent Design 2-4 - | 30% plans
‘ Presentation to AFRP Technical Committee
Task 4. 90 Percent Design 6-9 90% plans
Presentation to AFRP Technical Committee
Task 5. Technical Specifications 6-9 Technical specifications
Presentation to AFRP Technical Committee
Task 6. Final Design and Specs. 912 100% plans and specifications
Task 7. Environmental Review 0-6 EA and/or IS
Presentation to AFRP Technical Committee
Task 8. Permitting 3-12 Required permits and authorizations
Task 9. Project Management 1-12 Presentation to CALFED/AFRP Tech. Comm.
Querterly programmatic/fiscal progress reports
Subcontract with WYA
Subcontract with MontWats
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TERM OF SUBCONTRACT

The term of this Subcontract shall be defined later, and will be based on the term of the contract for
this project between Client and CALFED.

SUBCONTRACTING

Consultant is responsible for all subcontracted work. Subcontract terms and conditions should
include all applicable Subcontract terms and conditions as presented herein.

" Of the geotechnical work, $33,000 will be subcontracted to Taber Engineering. Of the environmental
review and analysis, $78,000 will be subcontracted to Environmental Science Associates. Of the
design work, about $753,000 will be subcontracted to Montgomery Watson America, Inc. The
electrical des1gn work will be subcontracted to the design firm A T.E.E.M. Electrical Engineering, Inc.

CONFLICT OF INTEREST

Consultant shall comply with all applicable state laws and rules pertaining to conflicts of interest,
including but not limited to, Government Code Section 1090 and Public Contract Code 10410 and 10411.

STANDARD OF PROFESSIONALISM

Consultant shall conduct all work consistent with professional standards for the industry and type of
work being performed under the Subcontract.

RIGHTS IN DATA

All data and information obtained and/or received under this Subcontract shall be in the public
domain. Consultant shall have the right to disclose, disseminate, and use, in whole or part, any final
form data and mformation received, collected, and developed under this agreement, subject to
inclusion of appropriate written acknowledgement of credii to the State, National Fisheries and
Wildlife Foundation (NFWE), CALFED, and all cost sharing partners for their financial support. Use

- of draft data requires pre-approval by the State or NFWF and CALFED. Consultant shall not sell or
grant rights to a third party who intends to sell such product as a profit-making venture.

INDEMNIFICATION

Consultant agrees to indemmnify, defend, and save harmless Client, the State or NFWF, CALFED
Agencies, the Resources Agency, or Department of Water Resources, its officers, agents, and employees
from any and all claims and losses accruing or resulting to any or all contractors, subcontractors, material
persons, laborers, and any other person, firm, or corporation furnishing or supplying work services,
materials, or supplies in connection with the negligent performance of this Subcontract, and from any and
all claims and losses accruing or resulting to any person, firm, or corporation who may be injured or
damaged by Consultant in the negligent performance of this Subcontract.

INDEPENDENT STATUS

Consultant, and the officers, agents, and employees of Consultant, in the performance of this
Subcontract, shall act in an independent capacity and not as officers, employees, or agents of the
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© State of California. NFWF, CALFED Agencies, the Resources Agency, or Department of Water
Resources. :

ASSIGNMENT

Without the written consent of the State, this Subcontract is not assignable by Consultant in whole or
in part, except the subcontracting identified above.

AMENDMENTS

By mutual agreement, the parties may amend this Subcontract. Consultant shall submit a written
request for amendment to Client, who will in furn submit the request to NFWF and CALFED. The
amendment is not effective until NFWF, CALFED, and Client provide written approval of the
amendment, its terms, and conditions. Work completed prior to approval of an amendment is done at
Consultant’s risk, without expectation of reimbursement.

WEST YOST & ASSOCIATES, INC. RECLAMATION DISTRICT 2035
Signature Signature
James A. Yost
Printed Name Printed Name
Principal
Title Title
Date . Date
May 11, 2000 5 contracts/RD2035/1019
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Subcontract
{Task Order No. 6)

Fish Screens—Feasibility Study

This Task Order No. 6 (Subcontract), the Task Order Agreement dated May 18, 1998, and
Subconsultant’s current billing rate schedule constitute the Subcontract for the services defined
herein.

In accordance with the Task Order Agreement between West Yost & Associates, Inc.
(Consultant), and Montgomery Watson America, Inc. (Subconsultant), dated May 18, 1998 and
Subconsultant’s current billing rate schedule, Subconsultant is authorized to complete the work
scope defined in this Subcontract according to the schedule and budget defined herein.

WORK SCOPE

The purpose of the Subcontract is

» To prepare design drawings to a 30, 90, and 100 percent level and technical
specifications suitable for bidding the comstruction of a Sacramento River Purop
Station and Fish Screen Facility

» To provide required support for environmental review of the project
+ To obtain the necessary construction permits
The scope of work is described in the following work tasks. The deliverables for each task are

identified in Table 1 following the task descriptions, and will be provided to CALFED in both
paper and electronic formats.

Task 1. Detailed Surveying

Subconsultant shall provide support for the surveying needed for design of the pump station and
fish screen. ’

Task 2. Detailed Geotechnical Evaluation

Subconsultant shall provide support for the geotechnical investigation for design of the pump
station and fish screen.

Task 3. 30 Percent Design

Subconsultant shall complete the design of the facilities to a 30 percent level. The design
drawings will include general civil, structural, mechanical, and electrical plans. The 30 percent
plans will receive an in-house Quality Assurance/Quality Control (QA/QC) review, which will -
include a value engineering evalunation. Presentation to and review by the CALFED and the
AFRP Technical Committee will be sought.
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Task 4. 90 Percent Design

Subconsultant shall continue the design of the positive barrier fish screen to a 90 percent level,
including addressing comments received on the 30 percent drawings and implementing
mitigation measures as necessary based on the environmental review. A QA/QC review will be
provided. Presentation to and review by CALFED and the AFRP Technical Committes will be
sought.

Task 5. Technical Specifications |

Subconsultant shall prepare technical specifications for construction. The request for bids will
not actually be prepared or advertised until construction funding is secured. A QA/QC review
will be provided. Review by CALFED, QA/QC, and the AFRP Technical Committes will be
sought at this point.

Task 6. Final Design and Specifications

One hundred percent (100%) design plans and final technical specifications will be prepared
incorporating comments and questions from the reviewers. Final plans and specifications will be
provided to CALFED and AFRP Technical Committee, and presentation to and review by the
AFRP Technical Committee will be sought.

Task 7. Environmental Review

Subconsultant shall provide support for the environmental review process.
Task 8. Permitting

In addition to the environmental documentation, the required permits and authorizations for
construction of the project will be secured.

Task 9. Project Management

The project will be actively managed fo ensure the budget and schedule requirements are
achieved. RD 2035 will take the lead on this task by ensuring the work tasks, deliverables, and
progress reports are completed on schedule and on budget. Contracting and subcontracting of the
above work tasks will also be completed under this task.

BUDGET .

The budget for Subconsultant’s services is presented by work task in Table 1, and shall not
exceed $753,000. <
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Table 1. Project Budget -

Work Task Budget, dollars
Task 1. Detailed Surveying 3,000
Task 2. Detailed Geotechnical Evaluation 5,000
Task 3. 30 Percent Design 225,000
Task 4. 90 Percent Design 225,000
Task 5. Technical Specifications 85,000
Task 6. Final Design and Specifications 85,000
Task 7. Environmental Review 10,000
Task 8. Permitting 30,000
Task 9. Project Management 85,000
Total 753,000
COMPENSATION

Compensation shall be in accordance with the provisions of the Task Order Agreement between
Consultant and Subconsultant, dated May 18, 1998, and Subconsultant’s current billing rate

schedule.

The compensation limit for services performed under this Subcontract shall not exceed $753,000.
If additional funds are required to complete the services defined herein beyond this limit,
Subconsultant shall notify Consultant in writing prior to reaching the authorized limit, and will
not proceed with work in excess of the limit without the prior written approval of Coisultant.

The proposed work schedule and work products are presented in Table 2. The schedule for
completion of each work task is provided in Table 2 in terms of months after the proposal is

funded and a contract signed.

Table 2. Design Project Schedule and Deliverables

Schedule
(Begin — Complete),
months after signing

Work Task CALFED Contract :Deliverables
Task 1. Detailed Surveying 1-2 No deliverable
Task 2. Detailed Geotechnical Eval. 1-2 No deliverable -
Task 3. 30 Percent Design 2-4 30% plans
Presentation to AFRP Technical Commitiee
Task 4. 90 Percent Design 6-9 90% plans

Presentation to AFRP Technical Commitiee

May 11, 2000
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Schedule
(Begin — Complete),
months after signing
Work Task CALFED Contract Deliverables
Task 5. Technical Specifications 6-9 Technical specifications
, Presentation to AFRP Technical Committee
Task 6. Final Design and Specs. 9-12 100% plans and specifications
Task 7. Environmental Review ~0-6 No deliverable
Task 8. Permitting 3-12 Required permits and authorizations
Task 9. Project Management 1-12 Presentation to CALFED/AFRP Tech. Comm.
Quarterly programmatic/fiscal progress reports
Subcontract with WYA
Subcontract with MontWats

TERM OF SUBCONTRACT

The term of this Subcontract shali be defined later, and will be based on the term of the contract
for this project between RD 2035 and CALFED.

SUBCONTRACTING

Subconsultant is responsible for all subcontracted work. Subcontract terms and conditions should
include all applicable Subcontract terms and conditions as presented herein.

CONFLICT OF INTEREST

Subconsultant shall comply with all applicable state laws and rules pertaining to conflicts of
interest, including but not limited to, Government Code Section 1090 and Public Contract Code
10410 and 10411. :

STANDARD OF PROFESSIONALISM

Subconsultant shall conduct all work consistent with professional standards for the industry and
type of work being performed under the Subcontract.

RIGHTS IN DATA

All data and information obtained and/or received under this Subcontract shall be in the public
domain. Subconsultant shall have the right to disclose, disseminate, and use, in whole or part,
any final form data and information received, collected, and developed under this agreement,
subject to inclusion of appropriate written acknowledgement of credit to the State, National
Fisheries and Wildlife Foundation (NFWF), CALFED, and all cost sharing partners for their
financial support. Use of draft data requires pre-approval by the State or NFWF and CALFED.
Subconsultant shall not sell or grant rights to a third party who intends to sell such product as a
profit-making venture.
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INDEMNIFICATION

Subconsultant agrees to indemnify, defend, and save harmless Consultant, Client, the State or
NFWF, CALFED Agencies, the Resources Agency, or Depariment of Water Resources, its
officers, agents, and employees from any and all claims and losses accruing or resulting to any or
all contractors, subcontractors, material persons, laborers, and any other person, firm, or
corporation furnishing or supplying work services, materials, or supplies in connection with the
negligent performance of this Subcontract, and from any and all claims and losses accruing or
resulting to any person, firm, or corporation who may be injured or damaged by Subconsultant in
the negligent performance of this Subcontract. -

INDEPENDENT STATUS

Subconsultant, and the officers, agents, and employees of Subconsultant, in the performance of
this Subcontract, shall act in an independent capacity and not as officers, employees, or agents of
Client, the State of California. NFWF, CALFED Agencies, the Resources Agency, or
Department of Water Resources.

ASSIGNMENT

Without the written consent of the State, this Subcontract is not assignable by Subconsultant in
whole or in part.

AMENDMENTS

By mutual agreement, the parties may amend this Subcontract. Subconsultant shall submit a
written fequest for amendment to Consultant, who will in furn submit the request to Client,
NFWF, and CALFED. The amendment is not effective until Client, NFWF, CALFED, and
Consultant provide written approval of the amendment, its terms, and conditions. Work
completed prior to approval of an amendment is donme at Subconsultant’s risk, without
expectation of reimbursement.

WEST YOST & ASSOCIATES, INC. MONTGOMERY WATSON AMERICA, INC.

Signature Signature
James A. Yost

Printed Name , ; Printed Name
Principal

Title Title

Date : Date
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Subcontract
(Task Order No. 2)

Design Services for Fish Screens/Pump Station For
RD 2035 Sacramento River Pump Station Improvements—
Geotechnical Engineering

In accordance with the Task Order Agreement between West Yost & Associates, Inc.
(Consultant), and Taber Consultants (Subconsuitant), dated November 15, 1999, Subconsultant
is authorized to complete the work scope defined in this Task Order No. 2 (Subcontract)
according to the schedule and budget defined herein.

WORK SCOPE

Work to be performed by Subconsultant is- described in the attached letter proposal dated
May 5, 2000 from Franklin P. Taber to Consultant (Doug Moore).

BUDGET

The costs for Subconsultant’s services are described in the attached letter proposal dated
May 5, 2000 from Frapklin P. Taber to Consultant (Doug Moore). Total cost shall not exceed
$33,000 without prior authorization for mutually agreed change in scope of services.

COMPENSATION

Compensation shall be m accordance with the provisions of the Task Order Agreement between |
Consultant and Subconsultant.

The compensation Limit for services performed under this Subcontract shall not exceed $33,000. If
additional funds are required to complete the services defined herein beyond this limit,
Subconsultant shall notify Consultant in writing prior to reaching the authorized limit, and will not
proceed with work in excess of the limit without the prior written approval of Consultant.

SCHEDULE

The schedule for completion of Subconsultant’s services are described in the attached letter
proposal dated May 5, 2000 from Franklin P. Taber to Consultant (Doug Moore). A draft report is
anticipated within 16 weeks of receipt of Notice to Proceed, and a final report is anticipated within 2

weeks of receipt of comments on the draft report. ‘

TERM OF SUBCONTRACT

The term of this Subcontract shall be defined later, and will be based on the term of the contract
for this project between RD 2035 and CALFED.

SUBCONTRACTING

Subconsultant 1s responsible for all subcontracted work. Subcontract terms and conditions should
include all applicable Subcontract terms and conditions as presented herein.

May 11, 2000 ‘ 1 contracts\taberto(02
WYA Sub Task Order



CONFLICT OF INTEREST

Subconsultant shall comply with all applicable state laws and rules pertaining to conflicts of
interest, including but not limited to, Government Code Section 1090 and Public Contract Code
10410 and 10411.

STANDARD OF PROFESSIONAT ISM

Subconsultant shall conduct all work consistent with professional standards for the industry and
type of work being performed under the Subcontract.

RIGHTS INDATA

All data and information obtained and/or received under this Subcontract shall be in the public
domain. Subconsultant shall have the right to disclose, disseminate, and use, in whole or part,
any final form data and information received, collected, and developed under this agreement,
subject to inclusion of appropriate written acknowledgement of credit to the State, National
Fisheries and Wildlife Foundation (NFWF), CALFED, and all cost sharing partners for their
financial support. Use of draft data requires pre-approval by the State or NEWF and CALFED.
Subconsultant shall not sell or grant rights to a third party who intends to sell such product as a
profit-making venture.

INDEMNIFICATION

Subconsultant agrees to indemnify, defend, and save harmless Consultant, Client, the State or
NEWF, CALFED Agencies, the Resources Agency, or Department of Water Resources, its
officers, agents, and employees from any and all claims and losses accruing or resulting to any or
all contractors, subcontractors, material persons, laborers, and any other person, firm, or
corporation furnishing or supplying work services, materials, or supplies in connection with the
negligent performance of this Subcontract, and from any and all claims and losses accruing or
resulting to any person, firm, or corporation who may be injured or damaged by Subconsultant in
the neghgent performance of this Subcontract.

INDEPENDENT STATUS

Subconsultant, and the officers, agents, and employees of Subconsultant, in the performance of
this Subcontract, shall act in an independent capacity and not as officers, employees, or agents of -
Consultant, Client, the State of California. NFWF, CALFED Agencies, the Resources Agency,
or Department of Water Resources. ‘ '

AS SIGNMENT

Without the written consent of the State this Subcontract is not assignable by Subconsultant in
whole or in part.

AMENDMENTS

By mutual agreement, the parties may amend this Subcontract. Subconsultant shall submit a
written request for amendment to Consultant, who will in turn submit the request to Client,
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NFWF and CALFED. The amendment is not effective until Consultant, Client, NFWF, and
CALFED provide written approval of the amendment, its terms, and conditions. Work completed
prior to approval of an amendment is done at Subconsultant’s risk, without expectation of
reimbursement.

WEST YOST & ASSOCIATES, INC. TABER CONSULTANTS
Signature Signature
James A. Yost Franklin P. Taber
Printed Name : Printed Name
Principal
Title Title
Date Date
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2811 West Capitol Avanue { 'ﬂ i - )
aber West Sacramento, GA 95691-2116 1 F R Sl
(918) 371-1690 : iU

Since 1954 (707) 575-1568 ' : May 5, 2000
Fax (918) 371-7265 By
www.taberconsultanis.com R _
West Yost & Associates

1260 Lake Boulevard, Suite 240
Davis, California 95616

Attention:  Doug Moore

Subiect: Geotechnical Services—Design Study 1P2/399/239-2
R.D. 2035 Sacramento River Pump Station = 38121-F6:185N;013wW

Yolo County, California

We have reviewed preliminary site plans for this project and are pleased to
submit this proposal to provide geotechnical engineering services in support of design
of new facility. Feasibility study for this project was the subject of our ietter report
dated April 10, 2000.

In general our proposed services include drilling, sampling-and logging test
borings, field and laboratory soil testing, the test boring legs, and summary report of
study with foundation and earthwork recommendations, consultation and plan review.

Backaground/Basis

This proposal refers to “Fish Screen Feasibility Study” drawings by Montgomery
Watson showing three alternative designs for a new pumping plant facility at this site.
We assume that a specific alternative will be selected before starting geotechnical
design study.

In general structure elements include: a fish screen/intake in the river; an access
bridge spanning from the top of levee to the intake structure; a pipeiine—including a
gate structure—from the intake through the levee to the irrigation canal; and an outlet
structure, most likely incorporating a 10-15£ft high headwall. In two altematlves the
pumps are to be located at the intake structure and in the third, the pumps will be
located at the outlet end and pipeline invert will be much iower.

Based on preliminary study, major structure elements are expected to be pile
supported. Adequate at-grade soil support is likely available for the pipeline and small
appurtenant structures and might be available for gate structure and outlet works.
Much of construction is expected to require making shored excavations, likely sheet-pile
cofferdams. Earthwork will include excavation backfill, low fills (to 3-5=+ft) for approach
to access bridge and may include 8-10%ft high embankment for an access road in the
irrigation canal.

Scope of Services

The initjal part of subsurface im)estigation will consist of making two (2)
electronic Cone Penetration Tests to depths of 80-100=ft (or to refusal). The Cone
Penetration Tests provide a continuous profile that can be correlated to soil texture,

Taber Consuitants
) _Engineers and Geefogists



‘Taber

West Yost & Associates | ' Since 1954
Attention:  Doug Moore '

May 5, 2000 : '
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strength and consistency which can be particularly pertinent in establishing the soil
sampling/testing program with respect to identification of weak or compressmle zZones
and directly to the design of structure foundations.

In addition to the Cone Penetration Tests, subsurface investigation to adequately
define earth materials and foundation conditions is expected to require a total of six (6)
sampled, logged test borings penetrating to between elev.-40 and elev.-60=. The
location and depth of berings will depend on selected project iayout. Some project
configurations may result in fewer borings; encountered soil conditions may result in
increased or decreased boring depth. .

Tentatively, three of the sampled borings will be made to 50- 70ift ground
penetration in the intake area using our shallow draft drill barge. Two (2) of the
sampled borings will be made in the levee—pipeline/gate/bridge—to depths of 80-100+f.
Drill access to the outlet area will require clearing some vegetation (berry bushes and
tree limbs) and the use of a crawler-mounted drill rig. The sampled boring at the outlet
location is expected to be 60-70=%ft deep and may be supplemented with Cone
Penetration and/or Flat-Dilatometer testing. All penetration tests and sampled test
botings will be grout backfilled at completion of field operations.

We assume that any rights-of-entry and Reclamation District approval required to -
access drilf sites will be provided by others. This office will obtain Fish & Game permit
for barge operations in the Sacramento River and Yolo County encrecachment permit for
work in County Road 117 right-of-way. Our work includes an allowance for about Y2-day
of flagging for traffic control at least one lane of traffic will be kept cpen during fi eld
study.

Prior to exploration U.S.A. will be notified for location of underground utilities.
No hazardous substancas are anticipated at this site; if such are identified, work will be
stopped at that location until a plan for this changed scope of work can be formulated
and agreed to. :

We expect to recover soil samples from the sampled borings at roughly 5-ft
intervals using split-spoon samplers (mostly Standard Penetration). The encountered
materials will be field-classified and borings !ogged (including groundwater conditions)
by an engineer/geologist.

Laboratory testing to supplement field evaluation of earth material parameters is
expected to include index tests on suitable samples—engineering classification
(gradation and Atterberg fimits), Expansion Index, moisture-density and unconfined
compressive strength determinations—and direct shear, consolidation and permeability
testing on selected samples. One Maximum Dry Density determination will be
performed on a sample of existing levee materials to help evaluate volume ratio of cut

2
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and fill. Encountered soils will be screened for corrosivity using pH/minimum
Resistivity/sulfate/chloride content tests on four selected samples.

The repoit of foundation investigation will present the results of study including
results of all fieid and laboratory testing and summarizing encountered soils and
conditions. The report will make specific recommendztions for type, elevation and
aliowable loading of foundation elements and discuss groundwater and other
subsurface conditions encountered as they may affect foundation design, construction—
including parameters for shoring and de-watering design—and service. The report will
address laterai soil pressures for use in structure design.

Site seismicity characteristics, based upon foundation data obtained from this
study, will be presented. We assume that site seismic response for design will be based
on current UBC criteria. The report will address ground and bank stabiiity at the site
with respect to static and earthquake conditions and seismic considerations in
foundation design.

The report will be submitted as a draft for review by the owner and designers. A
“final” report will be issued based on review comments. During design, we expect to be
consulted regarding questions of earth materials/conditions which may arise. Our
services incluae review and comment on plans and specifications insofar as they rely on
our study and recommendations. - ‘

Schedule

Typically we can mobilize field equipment within a week to 10 days of notice to
proceed and clearance of rights-of-entry and permits. A period of 5-6 weeks should be
allowed for obtaining a Fish & Game permit for our work in the Sacramento River. Field
exploration is expected to require a total of about 7-8 days on-site. The written reports
will be completed within four-six weeks thereafier, :

Based on the foregoing, total elapsed time from notice to proceed to draft report
is expected to be about 16-weeks, with the Sacramento River barge permit/exploration
the most controlling activity. Preliminary conclusions and evaluation of foundation
-recommendations can be discussed at completion of land-side field exploration and
‘after barge-based borings are made. We can complete report revision and issue the
“final” report within 2-weeks after receiving review comments.

Fee

Costs for our services are based on the time and effort required in accordance
with our current fee schedule (1-1-2000 attached). For the scope of work outlined
abcve our costs are estimated to be in the range of $30,000 to $33 000, which can be
outiined as follows:
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Permitting (includes $500 for Fish & Game) . ......ovoeiiiiiin)
Cone Penetration Testing,.............ccocoeeieeeerniee e $1300-1600

Drilling and Sampling test borings ... $12,000-13,000
Field ENGINEEIMNG | ... .coviirrieeeecreenseeseeeesesresesmsnesnssseens $4300-4600
Flagging/Clearing CreW | ... ... ooeeeeeeeeeeere v eeneeeesenesens $1000
Laboratory Testing and Drafting . ..o, $4400-4800
Office ENGINEEIING ... viiiieieesrerereesesssressaessseesenssessesens $6000-7000

(supervision, evaluatmn/analyss consultatlon and report preparation)

We are prepared to proceed on the basis that our fee will not exceed $33,000 wnthout
prior authorization for mutually agreed chahge in scope of services.

Please call if you have any questions about the foregoing or if we have

misinterpreted the de51red scope of services. ‘We appreciate your consnderatzon in this
work.

Very truly yours,
1}BER CONSULTANTS

L Pl

Franklin P. Taber

Attachments:“Sghedule of Fees”

Ve
kS

i
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Technical or Office Assistant .. ......... ... .. ... ...... e et $35.00-45.00/r
Staff Techmician . . . o e e e 45.00-55.00/hr
Benior TeChNiC AN . .. e e e e 55.00-65.00/hr
Supervisory Technician .............. P 65.00-75.00/hr
Draftsman or CAD Draftsman {equipmentinciuded) . . . .. ... .. ... .. . .. . .. ... 60.00-85.00/hr
Staff Engineer or Geologist ... . e 65.00-75.00/hr
Certified Engineering Geologist or Registered Geotogist . .......... ... ... ... .. ... 75.00-85.00/hr
Registered Civil Engineer or Geotechnical Engineer ........ ... .. ... i .. 75.00-85.00/hr
Senior Engineer, Geologist or Engineering Geologist .................... ...l 90.00-100.00/hr
Supervisory Engineer or Engineering Geologist . .. .. ... . .. . i ... 105.00-130.00/hr
Principal - Spegial Consultation (4-hourminimum) ... .. ... o o i i 150.00/hr

Expert Testimony and Courtroom, Deposition or Hearing Attendance: 150% of Regular Rates (4-hour minimum)

EQUIPMENT
Drill Rig, Crew & Field Test EquUipment . .o i i e e et e cen sy + 135.00-165.00/hr
{Rotary or Auger--includes typical geotechnical soil sampling and in-boring test equipment)

Diamond Drilling—Suppiemental Diamond Bit Use Charge ............... ... ..., 12.00/ft
Air Drilling--Supplemental Compressor/Downhole Hammer .. ... ... o o i 240.00/cy
Electronic Push Cone Testing (CP T ) . .ottt i i e e e et e _ 5.50/ft
Vehicle Use-(pickup orautomobile} . .. ... o e 0.40/mi or 5.00/hr
Nuclear Compaction Test Equipment . ... ... . e 8.00/hr
Steam Cleaner EQUipment . . ..ot e e 75.00/dy
inclinometer Survey Equipment .. ... .o 1240.00/dy
Seismic Timer Survey Equipment . ..... .. ... ... ... ... e e 240.00/dy
Computer Use (engineering/dataanalysis) ... ... ... i i i 30.00/hr

Auxiliary Field Equipment and Speciat Field Testing Equipment - -
all-terrain tracked rig, drill barge, tool boat, hand-portable drill, pavement coring, packers,
flow meters, shelby and piston samplers, in-situ vane shear, resistivity survey, dilatometer,
calibrated jacks, sampling compressor, development pump, HydroPunch I, PID, etc . - -

Are Available In-House As Study Needs Dictate . ... ... .. . ... o i, Rates Upcn Request
SOILS LABORATORY .
Laboratory Testing - Equiprnent, Operator and Administration ... ......... ... . oot 70.00/hr

(Inciudes. special testing, e.g. triaxial compression, permeability, etc.)

UNIT PRICES FOR SELECTED TESTS -- Rates For Other Soils Tests Available Upon Request

Remolded Direct Shear Test {includes three saturated points) . ... ... ..., P 175.00/ea
Unconfined Compression Test (flube samples) ... i, 35.00/ea
Unit Dry Weighi-Moisture Content (fube arringsamples) . ... ... ve i oo 25.00/ea
Maximum Dry Density (ASTM D1557 & CTM218) ... ... oo e 140.0C/ea
Grain Size Analysis-Wet Sieve (coarse orfineseries) . ........... ... i : 80.00/ea
Hydrometer Grain Size' Analysis (ASTMD422) . .. ... i i 140.00/ea
Sand Equivalent (CTM 217} . ...t e e 70.00/ea
Plasticity Index (ASTM D 4318 . ... i i e e e e 70.00/ea
Resistance Value {untreated soil-CTM 301} ... o i 185.00/ea
Expansion Index (UBC 18-2) .. .. i i i i e 70.00/ea
MISCEL LANEQUS

Per Diem Allowance - Field Living Expense: $85.00 per man-day
Reqguesied Technical Overtime: 125% of Reguler Rates

Cutside Services / Rentals / Permits / Job Materials: Cost+ 15%

Other Rates, Unit Prices and Service Minimums: Available Upon Request

WR-#1 Tax Payer 1.D. 94-1712888 January 1, 2000



Subcontract
(Task Order No. 2)

Design Services for Fish Screens/Pump Station for RD 2035°s
Sacramento River Pump Station Improvements—
Environmental Review

In accordance with the Task Order Agreement between West Yost & Associates, Inc.
{Consultant), and Environmental Science Associates (Subconsultant), dated October 5, 1999,
Subconsultant is authorized to complete the work scope defined in this Task Order No. 2
" (Subcontract) according to the schedule and budget defined herein.

PROJECT UNDERSTANDING

The proposed project is to conduct a feasibility study of constructing a fish scteen for diversion
RD 2035 on the Sacramento River near Davis, California. The purpose of the fish screen is to
minimize entrainment of fishes of concern by the diversion intake. It is understood that fishes of
concern would be primarily those listed by the Federal and State Endangered Species Acts.
Fishes so listed that would occur in the vicinity of the RD 2035 diversion include winter run
Chinook salmon, steelhead, splittail, and delta smelt.

Since both anadromous and resident endangered species are present, both the National Marine
Fisheries Service (NMFS) and the Fish and Wildlife Service (FWS) would have jurisdiction over
the project. It is also presumed that the project will require compliance with the Clean Water Act,
Section 404 as administered by the Corps of Engineers (Corps). As such, Federal permitting of
the project would require compliance with the National Environmental Policy Act (NEPA).
Presumably, the Corps would assume responsibility as lead agency for NEPA compliance and
adopt the envirommental documentation resulting from this Subcontract to provide this
compliance. :

The project would likely require authorization from the State Water Resources Control Board in
accordance with Section 401 of the Clean Water Act; and, coordination with the California
Department of Fish and Game (DFG) due to the presence of a state-listed endangered fish
species (i.e., steelhead). The state mvolvement would require compliance with the California
Environmental Quality Act (CEQA). As such, an environmental document would probably be
produced to comply with both NEPA and CEQA.

Because the project would result in a net beneficial impact to the resource of concern (i.e.,
endangered fishes), it is expected that a Finding of No Significant Impact (FONSI) can be
Justified thus allowing the NEPA process to be fulfilled by an: Environmental Assessment (EA),
rather than requiring a considerably more complex Environmental Impact Staterment (EIS). The
same presumption would apply to the CEQA process and preclude the need for an
Environmental Impact Report (EIR). The scope of work for this Subcontract is based on the
presumption that a FONSI will be justified and that an EA rather than an EIS/EIR would be
required. :

May 11, 2000 1 ‘ contracts\ESA'\to02
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WORK SCOPE

The work scope 1s defined by task below.
Task 1—Scoping Process

Subconsultant’s project manager will organize a scoping meeting among appropriate regulatory
representatives to determine the concems for the project and develop appropriate study
guidelines and/or analyses needed to complete the environmental documentation. This scoping
would likely involve representatives from the Corps, NMFS, FWS, DFG, and possibly
representatives from- other interested federal agencies, non-government agencies, and project
Sponsors.

It is assumed that endangered fish species will be the primary focus of scoping attention;
accordingly, Subconsultant will provide its project manager (a senior fisheries biologist) and its
director of biological services, both of whom will provide endangered species act coordination
agsistance and attend the scoping meeting. Following this meeting, the project manager will
prepare a memorandum report for all team members to summarize scoping decisions and provide
final work assignments to Subconsultant team mermbers.

Task 2—Environmental Review and Analysis

An administrative draft environmental assessment (ADEA) will be prepared for internal review
by the project engineer and sponsor. The ADEA will contain all sections required by NEPA.
Except for special attention to endangered fish issues, a need is not seen for more than review of
appropriate information and documents related to the fish screen project to demonstrate proper
understanding of subject matter as needed to describe the potential effects of the project in other
environmental areas. This would be provided by experts in the various environmental disciplines
expected for environmental documnentation. The project manager and the endangered species
biologists will visit the project site and meet with project engineers to gather sufficient site
descriptive information for the ADEA.

Task 2a. Collect and Review Documents

Coordination of necessary information for the EA team will be managed and/or assisted by the
project manger. He will coordinate scoping needs and maintain close contact with the project
engineers and/or sponsors. Each of the disciplinary experts assigned to the project will review
descriptions of the project elements, and any other pertinent information, as necessary to provide
a brief discussion of the relatlonshlp of the project to the environmental setting.

Task 2b. Prepare Projecr Description

The project manager will obtain a full understanding of the project through meetings with project
engineers and sponsors, gather appropriate information and prepare a Project Description for the
EA. He will also prepare a working project description for information as necessary for other
team members’ analyses.

May 11, 2000 2 contracts\ES A\to02
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Task 2c. Prepare Description of Alternatives

The project manager will also prepare official descriptions of alternatives to the preferred project
for the EA. This description will be based on early and maintained coordination with the project
engineer and sponsors.

Task 2d. Describe the Affected Environment

-The project manager will provide a general overview description of the environmental setting
based on supporting documents and information provided from the project engineer and/or
sponsors; any relevant information available from other sources; and, from at least one site visit,
probably conducted with the project engineers and/or project sponsors and Subconsultant’s
wildlife biologist. Each member of the EA team will, based on this information, provide a brief
description of the aspect of the environment relevant to each member’s discipline.

Task 2e. Environmenial Consequences

The EA team will analyze the project perspective to their disciphines and provide a discussion of
potential environmental effects from the fish screen project. Each discussion shall include a
description of the intensity, duration, and potential for any identified impacts.

Task 2f- Agency Consultation

Because of the relationship of the project to several endangered species, it 1s expected that at
least one meeting in addition to the scoping meeting will be needed to discuss the project in
detail as related to specific issues. Subconsultant shall provide in its three-person biology team
for one such meeting, and shall allow for one additional meeting with the project manager and
agency or project engineer representatives if necessary.

Task 3—Prepare NEPA Documents
Task 3a. ADEA Editing, Graphics, Printing

Subconsultant shall prepare and provide ten (10) copies of an Administrative Draft Environ-
mental Assessment for internal review.

Task 3b. Prepare Draft Environmental Assessment

Following internal review of the ADEA, the project manager will meet with project engineers
and/or sponsors to discuss any issues that require resolution. The project manager will identify
areas where changes are required and direct the various team members to make changes as
necessary. Twenty (20) copies of the Draft EA will then be provided for distribution and
adoption by the lead agency.

Task 3c. Prepare Environmental Finding/Recommendations

The project manager will provide a summary of pertinent issues and impact analyses. As
Subconsultant will have worked closely with the project designers to help them design the
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project to eliminate potential environmental problems, Subconsultant consequently anticipates a
FONSI can be'made.

Task 4-Prepare CEQA Documents
Task 4a. Administrative Draft Initial Study

Subconsultant shall prepare and provide ten (10) copies of an Administrative Draft Initial Study
(ADIS) for internal review.

Task 4b. Prepare Draft Initial Study

Following internal review of the ADIS, the project manager will meet with project engineers
and/or sponsors to discuss any issues that require resolution. The project manager will identify
areas where changes are required and direct the various team members to make changes as
necessary. Twenty (20) copies of the Draft IS will then be provided for distribution and adoption
by the lead agency.

Task 4c. Prepare Environmental Finding/Recommendations

The project manager will provide a summary of pertinent issues and impact analyses. As
Subconsultant will have worked closely with the project designers to help them design the
project to eliminate potential environmental problems, Subconsultant consequently anticipates no
significant impacts will be identified. -

Task 5. Meetings

In addition to formal scoping meetings with relevant agencies, Subconsultant proposes an initial
project meeting among project engineer and sponsors and Subconsultant’s team management.
Subconsultant also foresees, becanse of the sensitivity of the project to endangered species
issues, that at least one, and perhaps additional meetings among federal and state agencies, the
project engineers and sponsors, and Subconsultant biologists will be needed.

Task 6. Administrative Record

Subconsultant shall compile an administrative record documenting key decisions made
throughout the NEPA process. This will include meeting notes, memoranda, efc. documenting
such decisions. The administrative record will be kept at Subconsultant’s offices for up to two
(2) years. ' :

STAFFING

Subconsultant has provided an EA team with the variety and level of expertise appropriate for a
project of this nature. Subconsultant’s team is led by Leslie Moulton, as project director, Phillip
Rieger as project manager, and Tom Roberts for specialized endangered species act coordination.
Lelsie has vast experience with water resource project NEPA and CEQA evaluations in the
project vicinity. Phillip, Subconsultant’s senior fisheries biologist, has over 20 years performing
fisheries and environmental evaluations of water resources projects. And Tom has specialized in
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rare and endangered species management and protec’uon for over 20 years and is the director of
biological services at Subconsultant.

Subconsultant shall provide additional expertise in the various environmental disciplines relevant
to the proposed fish screen project. These include specialists in hydrology, geology, air quality
and noise, socioeconomics and cultural resources, and recreation.

TERM OF SUBCONTRACT

The term of this Subcontract shall be defined later, and will be based on the term of the contract
for this project between RD 2035 and CALFED.

SUBCONTRACTING

Subconsultant is responsible for all subcontracted work. Subcontract terms and conditions should
include-all applicable Subcontract terms and conditions as presented herein.

CONFLICT OF INTEREST

Subconsultant shall comply with all applicable state laws and rules pertaining to conflicts of
interest, including but not limited to, Government Code Section 1090 and Public Contract Code
10410 and 10411.

STANDARD OF PROFESSIONALISM

Subconsuitant shall conduct all work consistent with professional standards for the industry and
type of work being performed under the Subcontract.

RIGHTS IN DATA

All data and information obtained and/or received under this Subcontract shall be in the public
domain. Subconsultant shall have the right to disclose, disseminate, and use, in whole or part,
any final form data and information received, collected, and developed under this agreement,
subject to inclusion of appropriate written acknowledgement of credit to the State, National
Fisheries and Wildlife Foundation (NFWF), CALFED, and all cost sharing partners for their
financial support. Use of draft data requires pre-approval by the State or NFWF and CALFED.
Subconsultant shall not sell or grant rights to a third party who intends to sell such product as a
profit-making venture.

INDEMNIFICATION

Subconsultant agrees to indemnify, defend, and save harmless Consultant, Client, the State or
NFWF, CALFED Agencies, the Resources Agency, or Department of Water Resources, its
officers, agents, and emplovees from any and all claims and losses accruing or resulting to any or
all contractors, subcontractors, material persons, laborers, and any other person, firm, or
corporation furnishing or supplying work services, materials, or supplies in connection with the
negligent performance of this Subcontract, and from any and all claims and losses accruing or

May 11, 2000 5 \ ~ contracts\ESA\to02
WY A Sub Task Order



resulting to any person, firm, or corporation who may be injured or damaged by Subconsultant in |
the negligent performance of this Subcontract.

INDEPENDENT STATUS

Subconsultant, and the officers, agents, and employees of Subconsultant, in the performance of
this Subcontract, shall act in an independent capacity and not as officers, employees, or agents of
Consultant, Client, the State of California. NFWF, CALFED Agencies, the Resources Agency,
or Department of Water Resources.

ASSIGNMENT

Without the written consent of the State, this Subcontract is not assignable by Subconsultant in
whole or in part.

AMENDMENTS

By mutual agreement, the parties may amend this Subcontract. Subconsultant shall submit a
written request for amendment to Consultant, who will in turn submit the request to Client,
NFWF, and CALFED. The amendment is not effective until Consultant, Client, NFWF, and
CALFED provide written approval of the amendment, its terms, and conditions. Work completed
prior to approval of an amendment is done at Subconsultant’s risk, without expectatlon of
relmbursement.

BUDGET

The costs for Subconsultant’s services as defined herein shall not exceed $78,000. The costs for
Subconsultant’s services are presented in Table 1.

Table 1. Estimated Budget

Work Task Budget, dollars
1. Scoping Process 3,000
2. Environmental Review and Analysis 40,000
3. Prepare NEPA Documents 13,000
4. Prepare CEQA Documents 10,000
5. Mestings 7 10,000
6. Administrative Record | | 2,000
Total ' 78,000

COMPENSATION

Compensation shall be in accordance with the provisions of the Task Order Agreement between
Consultant and Subconsultant
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The compensation limit for services performed under this task order shall not exceed $78,000. If

additional funds are required to complete the services defined herein beyond this hmit, .
Subconsultant shall notify Consultant in writing prior to reaching the authorized limit, and will not

proceed with work in excess of the limit without the prior written approval of Consultant.

SCHEDULE

Subconsultant shall begin environmental review and documentation on the fish screen project at
any time. Following a project kick-off meeting, Subconsultant proposes to arrange a scoping
meeting with appropriate agencies at the earliest date. Subconsultant shall allow for at least thirty
(30) days to arrange this meeting, but it could take up to sixty (60) days to accommodate all
interested parties. Following the scoping meeting, Subconsultant shall aliow another sixty (60)
days to prepare the ADEA and conduct further agency consultation. An intemal review period of
thirty (30) days is recommended, followed by another thirty (30) days to finish the Draft EA and
FONSI for agency distribution. The total time for completion of the Draft EA would be five to
six months from notice to proceed. ‘

WEST YOST & ASSOCIATES, INC. ENVIRONMENTAL SCIENCE ASSOCIATES
Signature ‘ Signature
James A. Yost Leslie Moulton
Printed Name Printed Name
Principal
Title _ Title
Date ‘ Date
- May 11, 2000 7 - contracts\ESAto02
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APPENDIX E

Land Use and Environmental Compliance Checklists



Land Use Checklist

All applicants must fill out this Land Use Checklist for their proposal. Applications must contain answers to the
following questions to be responsive and to be considered for fimding. Failure to answer these guestions and
include them with the application will result in the application being considered nonresponsive and not

considered for funding. '

1. Do the actions in the proposal involve physical changes to the land(i.e. grading, planting vegetation, or breeching levees)
or restrictions in land use (i.e. conservation easement or placement of land in a wildlife refuge)?

— X
YES NO

2. IfNOto#1, explain what type of actions are involved in the proposal (i.e., research only, planning only).
Not applicable

3. Y YES to# 1, what is the proposed land use change or restriction under the proposal?
The current proposgal is for design and énvirommental review of fish screens for
RD 2035's Sacramento River pump station intake. The design/environmental review will
not physically change the land, but the ultimate construction project will.

4 IfTYESto#1, is the land currenily under a Williamson Act contract?

_ S
YES _ NO

5. I YES to # 1, answer the following:
Current land use ‘ pump statiom
Current mning agricultuxal
Current general plan designation ' agricuitural

- 6. If YES to #1, is the land dassified as Prime Farmiland, Farmland of Statewide Importance or Unique Farmland on the
Department of Conservation Important Farmland Maps?

: X
YES ; NO - DON'T KNOW

7. If YES to # 1, how many acres of 1and will be subject to physical change or land use restrictions under the proposal?
2

8. If YES to # 1, is the property carrently being commercially farmed or grazed?

YES NO

8. If YES to #8, what are the number of employees/acre
. the total number of employees




10.

11.

12.

13.

14.

15,

1a.

' Will the applicant acquire any interest in land under the proposal (fee title or a conservation easement)?

YES ' NO

What entity/organization will hold the interest?

If YES to # 10, answer the following:

Total number of acres fo be acquired under proposal
Number of acres to be acquired in fee
Number of acres to be subject to conservation easement

For all proposals involving physical changes to the land or restriction in land use, describe what entity or organiztion
will: .

manage the property RD 2035
provide operations and maintenance services RD 2035 ‘

For land acquisitions (fee tifle or easements), will existing water rights also be acquired?

YES , NO
Does the applicant propose any modifications to the water right or change in the delivery of the water?

——
YES NO

If YES to # 15, describe Water will be lifted out of the Sacramento River with a new
pump station located about 200 feet south of the existing pump
station. The new pump station will deliver the water to the
same point as the-existing pump station,




Environmental Compliance Checkiist

All applicants must fill out this Environmental Compliance Checklist. Applications must contain answers to the
following questions to be responsive and to be considered for funding. Failure to answer these guestions and
inciude them with the goplication will result in the applicarion being considered nonresponsive and not
considered for funding.

-Do any of the actions included in the proposal require compliance with either the California Environmental Quality Act

(CEQA), the National Environmental Policy Act (NEPA), or both?

D S
YES NO

If you answered yes to # 1, identify the lead governmentat agency for CEQA/NEPA compliance,

S Bureau of Reclamation RD 2035

Lead Agency — NEPA Lead Agency - CEQA

If you answered no to # 1, expiain why CEQ A/NEPA compliance is not required for the actions in the proposal.

Not applicable

It CEQA/NEPA compliance is required, describe how the project will comply with either or both of these laws.
Describe where the project is in the compliance process and the expected date of completion.

The project will comply with CEQA/NEPA through preparation of an Environmental
Assessment and/or an Initial Study. The environmental review of this project has
not yet started, but funding for the enviromental review is requested in this proposal,

Will the applicant requjre access aeross public or private property that the applicant does not own to accomplish the
activitiés in the proposal?

YES . ' ) NO

If yes, the applicant must attach written permission for access from the relevant property owner(s). Failure to indude
written permission for access may result in disqualification of the proposal during the review process. Research and
monitoring field projects for which specific field locations have not been identified will be required to provide access
needs and permission for access with 30 days of notification of approval. . R

Access has been granted by the property owner, see Appendix B.



6.  Please indicate what permits or other approvals may be required for the activities contained in your proposal. Check
2l boxes that apply. '

LOCAL

Conditional use permit
Variance

Subdivision Map Act approval
Grading permit

General plan amendrment
Specific plan approval

[l ]

Remne _

Williamson Aet Contract

Oth;::n%e\lel\%%?:nal permits will be rEqu:Lred, please see the proposal.
(please specify)

None required .

STATE

CESA Compliance . —_— (CDFG)

Streambed alterafion permit X (CDFG)

CWA. § 401 certification - (RWQCB)

Coastal development permit —_— {Coastal Commission/BCDC)

Reclamation Board approval _

Notification (DPC, BCDC)

Other _Several permits will be requlred, please see the proposal,
{please specify)

None required —

FEDERAL

ESA Consultation , __ (USFWS)

Rivers & Harbors Act permit _ (ACOE)

CWA § 404 permit A (ACOE}

Cther _Several permits will be required, please sze the proposal
(please specify)

None required

DPC = Delta Protection Commission

CWA = Clean Water Act ESA = Endangered Species Act
CESA = Califrnia Endangered Species Act CDFG = California Departrnent 0of Fish and Game
USFWS = U.S. Fish and Wildli& Service RWQCB = Regional Water Quality Control Board

ACOE = U.8. Ammy Comps of Engineers BCDC=-Bay Conservation and Development Comm.



APPENDIX F

Standard Terms and Conditions



APPLICATION FOR

OMB Approval No. 0348-0043

2. DATE SUBMITTED
5/14/00

FEDERAL ASSISTANCE

Applicant Identifier

1. TYPE OF SUBMISSION:

Application Preapplication

3. DATE RECEIVED BY STATE

State Application ldentifier

Construction
[ ] Non-Construction

Construction
D Non-Construction

4, DATE RECEIVED BY FEDERAL AGENCY

Federal ldentifier

5. APPLICANT INFORMATION

Legal Name:
Reclamation District 2035

Organizational Unit:

Address (give city, county, State, and zip code):

45332 County Road 25

Woodland CA 95778 ) Yolo County

Narne and telephene number of person to be contacted on matters involving
this applicaticn {give area code)

James Staker, Ceneral Mgr. (530} 662- 620

6. EMPLOYER IDENTIFICATION NUMBER (EIN):

l6 18] —[ojz]s [9ls6 |9

7. TYPE OF APPLICANT: {enter appropriate fetter in box)

8. TYPE OF APPLICATION:
& New

If Revision, enter appropriate letter(s} in hax{es)

L1 Revision

L

C. Increase Duration -

[ continuation

A. Increase Award B. Decrease Award
D. Decrease Duration  Other{specify):

A. State H. Independent Schoal Dist.

8. County 1. State Controlled Institution of Higher Learning
C. Municipal J. Private University

D. Township K. Indian Tribe

E. Interstate L. Individual X

F. Intermunicipal
G. Special District

M. Profit Organization
N. Other (Specify)

9. NAME OF FEDERAL AGENCY:

USBR

10. CATALQG OF FEDERAL DOMESTIC ASSISTANCE NUMBER:

-7

11. DESCRIPTIVE TITLE OF APPLICANT’S PROJECT:

RD 2035 Fish Screen Design and
Environmental Review

12. AREAS AFFECTED BY PROJECT (Cities, Counties, Stales, ele.):

b. Project
Congressman Doug Use

16. 1S APPLICATION SUBJECT TO REVIEW BY STATE EXECUTIVE
ORDER 12372 PROCESS?

a. YES, THIS PREAPPLICATION/APPLICATION WAS MADE
- AVAILABLE TO THE STATE EXECUTIVE ORDER 12372
PROCESS FOR REVIEW ON:

DATE

b. No. ¥ PROGRAM IS NOT COVERED BY E. 0. 12372

[0 orR PROGRAM HAS NOT BEEN SELECTED BY STATE
FOR REVIEW

17. 1S THE APPLICANT DELINQUENT ON ANY FEDERAL DEBT?

Yolo Countv, California
13, PROPOSED PROQ.JECT 14. CONGRESSIONAL DISTRICTS OF:
Start Dafe Ending Date  ]a. Applicant
7/00 12/01 Congressman Doug Ose
15. ESTIMATED FUNDING: '

. Federal P
3 Federa 3 1,1820,000
b. Applicant $ Yy

In kind services 30 OOO
c. State $ e
d. Local $ 2
e. Other ) oo
f. Program Income $ B
g. TOTAL $ 1,850,000

E] Yes I "'Yes.“ attach an explanation.

E[No

ATTACHED ASSURANCES IF THE ASSISTANCE IS AWARDED.

18. TO THE BEST OF MY KNOWLEDGE AND BELIEF, ALL DATA IN THIS APPLICATION/PREAPPLICATION ARE TRUE AND CORRECT, THE
DOCUMENT HAS BEEN DULY AUTHORIZED BY THE GOVERNING BODY OF THE APPLICANT AND THE APPLICANT WILL COMPLY WITH THE

|a- Type Name of Authorized Representative h. Title
Tames Staker

General Managexr

¢. Telephone Number

(530) 662-6200

d. Signature of AuthoXed Representanv<§ ! f

e. Date Sl?ned /o o

Previous Edition Usabie

Authorized for Local Repraduction

Standard Form 424 (Rev. 7-97)
Prescribed by OMB Circular A-102



¢

STATE OF CALIFORNIA

NONDISCRIMINATION COMPLIANCE STATEMENT

ST0. 19 {REV. 3-£5)

COMPANY NAME
Reclamation District 2035

The company named above (herinafter referred to as "prospective contractor") hereby certifies, unless
specificaily exempted, éompliance with Government Code Section 12990 (a-f) and California Code of
Regulations, Title 2, Division 4, Chapter 5 in matters relating to reporting requirements and the
development, implementation and maintenance of a Nondiscrimination Program. Prospective contractor
agrees not to unlawfully discriminate, harass or allow harassment against any employee or applicant for
employment because of sex, race, color, ancestry, religious creed, national origin{ physical disability
(inchiding HIV and AIDS), medical condition {cancer), age (over 40), marital statﬁs, deniai of family

care leave and denial of pregnancy disability leave.

CERTIFICATION

I, the official named below, hereby swear that I am duly authorized to legally bind the prospective
contractor to the above described certification. I am fully aware that this certification, executed on the

daie and in the county below, is made under penalty of perjury under the laws of the State of
California.

OFFICIAL'S NAME

James Staker

DATE EXECUTED EXECUTED [N THE COUNTY QF
sl g loo _ Yolo
PROSPECTIVE CONT: TOR'S SIGNATURE C : E ;Al
T r—— O =
PROSPECTIVE CONTRACTOR'S TITLE )

General Manager RD 2035

PROSPECTIVE CONTRACTQR'S LEGAL GUSINESS NAME

James Staker




